

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4421-30-50203010	Office Supplies	Mabina Medicare Community Hospital	No	Shopping	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	70,515.00	70,515.00		70,459.20	70,459.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	26-06-2024	26-06-2024	N/A	N/A	N/A	
4421-30-50203010	Office Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	Shopping	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gop	153,569.00	153,569.00		152,181.56	152,181.56		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
3751-50000010	Office Supplies	Provincial Engineer's Office	No	Shopping	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	23-07-2024	N/A	N/A	N/A	Gop	451,389.00	451,389.00		451,151.25	451,151.25		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-48-50203010	Office Supplies	Bindoy District Hospital	No	Shopping	N/A	11-07-2024	N/A	17-07-2024	17-07-2024	N/A	N/A	17-07-2024	N/A	06-08-2024	N/A	N/A	N/A	Gop	99,702.82	99,702.82		99,448.00	99,448.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
44118-50204/ 44118-12034-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	12-07-2024	N/A	17-07-2024	17-07-2024	N/A	N/A	17-07-2024	N/A	08-08-2024	N/A	N/A	N/A	Gop	116,400.00	116,400.00		116,188.65	116,188.65		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
1999-89246-50203010	Office Supplies	Bids and Awards Committee	No	Shopping	N/A	17-07-2027	N/A	23-07-2024	23-07-2024	N/A	N/A	23-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gop	128,021.00	128,021.00		127,948.30	127,948.30		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-07-2024	11-07-2024	N/A	N/A	N/A	
4421-151-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	09-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,391.25	49,391.25		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-07-2024	18-07-2024	N/A	N/A	N/A	
1999-206(P09)-50203010	Office Supplies	PGO Provincial Peace and Order Council	No	Shopping	N/A	01-08-2024	N/A	06-08-2024	06-08-2024	N/A	N/A	06-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gop	99,900.00	99,900.00		95,632.70	95,632.70		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-07-2024	18-07-2024	N/A	N/A	N/A	
1999-2624-50203010	Office Supplies	PGO Negros Oriental Investment Board and Center	No	Shopping	N/A	31-07-2024	N/A	06-08-2024	06-08-2024	N/A	N/A	06-08-2024	N/A	08-08-2024	N/A	N/A	N/A	Gop	99,995.00	99,995.00		99,491.02	99,491.02		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-07-2024	18-07-2024	N/A	N/A	N/A	
1001-50203010	Office Supplies	Provincial Treasurer's Office	No	Shopping	N/A	31-07-2024	N/A	06-08-2024	06-08-2024	N/A	N/A	06-08-2024	N/A	16-08-2024	N/A	N/A	N/A	Gop	246,037.80	246,037.80		245,820.50	245,820.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-07-2024	18-07-2024	N/A	N/A	N/A	
1999-23124-50203010	Other Supplies and Materials	Provincial Governor's Office	No	Shopping	N/A	02-08-2024	N/A	07-08-2024	07-08-2024	N/A	N/A	07-08-2024	N/A	16-08-2024	N/A	N/A	N/A	Gop	350,000.00	350,000.00		349,986.40	349,986.40		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-07-2024	18-07-2024	N/A	N/A	N/A	
44118-0624-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		33,136.00	33,136.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-121-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	21-08-2024	N/A	N/A	N/A	Gop	60,000.00	60,000.00		59,765.00	59,765.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-18-50203010	Office Supplies	Caraban district Hospital	No	Shopping	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	195,019.44	195,019.44		194,555.20	194,555.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1013-50203010	Office Supplies	PGO-Provincial Tourism Office	No	Shopping	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	143,586.00	143,586.00		143,571.00	143,571.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-11-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	79,994.76	79,994.76		59,704.35	59,704.35		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-130248G-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	199,300.00	199,300.00		186,310.00	186,310.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-2624-50203010	Office Supplies	Provincial Social Welfare and Development Office	No	Shopping	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,957.65	49,957.65		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4411-06-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	06-09-2024	N/A	N/A	N/A	Gop	363,500.00	363,500.00		343,950.00	343,950.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-08-2024	14-08-2024	N/A	N/A	N/A	
4411-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	06-09-2024	N/A	N/A	N/A	Gop	392,000.00	392,000.00		379,280.00	379,280.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-08-2024	14-08-2024	N/A	N/A	N/A	
1999-111248G-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	22-08-2024	N/A	28-08-2024	28-08-2024	N/A	N/A	28-08-2024	N/A	12-09-2024	N/A	N/A	N/A	Gop	249,900.00	249,900.00		247,377.00	247,377.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-08-2024	14-08-2024	N/A	N/A	N/A	
1131-50203010	Office Supplies	Provincial Legal Office	No	Shopping	N/A	28-08-2024	N/A	03-09-2024	03-09-2024	N/A	N/A	03-09-2024	N/A	16-09-2024	N/A	N/A	N/A	Gop	63,869.46	63,869.46		63,791.50	63,791.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
1141-50203010	Office Supplies	Provincial Prosecution Office	No	Shopping	N/A	28-08-2024	N/A	03-09-2024	03-09-2024	N/A	N/A	03-09-2024	N/A	22-10-2024	N/A	N/A	N/A	Gop	162,650.00	162,650.00		162,527.85	162,527.85		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
1081-50203010	Office Supplies	Provincial Accountant's Office	No	Shopping	N/A	29-08-2024	N/A	04-09-2024	04-09-2024	N/A	N/A	04-09-2024	N/A	16-09-2024	N/A	N/A	N/A	Gop	163,000.00	163,000.00		162,585.00	162,585.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
761-50203010	Office Supplies	Provincial Social Welfare and Development Office	No	Shopping	N/A	05-09-2024	N/A	10-09-2024	10-09-2024	N/A	N/A	10-09-2024	N/A	16-09-2024	N/A	N/A	N/A	Gop	198,789.05	198,789.05		197,906.30	197,906.30		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-08-2024	20-08-2024	N/A	N/A	N/A	
4421-24-50203010	Office Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	Shopping	N/A	04-09-2024	N/A	10-09-2024	10-09-2024	N/A	N/A	10-09-2024	N/A	19-09-2024	N/A	N/A	N/A	Gop	403,624.00	403,624.00		401,718.91	401,718.91		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-08-2024	20-08-2024	N/A	N/A	N/A	
1011-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	06-09-2024	N/A	11-09-2024	11-09-2024	N/A	N/A	11-09-2024	N/A	25-09-2024	N/A	N/A	N/A	Gop	647,938.25	647,938.25		647,059.55	647,059.55		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-08-2024	20-08-2024	N/A	N/A	N/A	
1999-36924-50203010	Office Supplies	PGO Provincial Peace and Order Council	No	Shopping	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	17-09-2024	N/A	N/A	N/A	Gop	98,750.00	98,750.00		98,750.00	98,750.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4421-38-50203010	Office Supplies	Mabina Medicare Community Hospital	No	Shopping	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	24-09-2024	N/A	N/A	N/A	Gop	79,920.00	79,920.00		79,821.25	79,821.25		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-36124-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	30-09-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		99,519.00	99,519.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)										
1999-0624(S)-50203010	8 gallon 70% Alcohol anti-bacterial solution 1 gallon and 36 others	Provincial Governor's Office	No	Shopping	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	18-09-2024	N/A	N/A	N/A	N/A	Gov	135,000.00	135,000.00		134,362.50	134,362.50								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A				
4421-71-50203010	121 pieces ballpen and 24 others	Bayawan District Hospital	No	Shopping	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	440,000.00	440,000.00		370,423.58	370,423.58										The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A			
4411-004-50203010	lot Purchase - 50 rolls adding machine tape and 67 others	Negros Oriental Provincial Hospital	No	Shopping	N/A	18-09-2024	N/A	24-09-2024	24-09-2024	N/A	N/A	24-09-2024	N/A	10-10-2024	N/A	N/A	N/A	Gov	678,354.00	678,354.00		675,635.44	675,635.44											The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A		
4421-48-50203010	100 pieces ballpoint pen, black/red/blue and 35 others	Bindoy District Hospital	No	Shopping	N/A	19-09-2024	N/A	25-09-2024	25-09-2024	N/A	N/A	25-09-2024	N/A	10-10-2024	N/A	N/A	N/A	Gov	124,668.99	124,668.99		124,584.99	124,584.99											The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	04-09-2024	04-09-2024	N/A	N/A	N/A		
1999-103248EG-50203010	35 ream Bondpaper long, subs 195m & 5 others	Provincial Governor's Office	No	Shopping	N/A	14-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	28-10-2024	N/A	N/A	N/A	Gov	60,000.00	60,000.00		59,906.00	59,906.00											The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
3022-50203010	50 pieces arch file TM (good quality blue) and 26 others	Office of the Secretary to the SP	No	Shopping	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	124,875.00	124,875.00		124,822.30	124,822.30											The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4411R-0824(S)-50203010	10 piece egg pen , blue liquid/gem 0.5mm needs top (good quality) and 6 others	Negros Oriental Provincial Hospital	No	Shopping	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	06-11-2024	N/A	N/A	N/A	Gov	70,632.00	70,632.00		70,595.00	70,595.00											The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1061-10218E10	7 cans air freshener, aerosol, 500ml and 63 others	Provincial General Services Office	No	Shopping	N/A	28-10-2024	N/A	30-10-2024	30-10-2024	N/A	N/A	30-10-2024	N/A	30-10-2024	N/A	N/A	N/A	Gov	166,950.00	166,950.00		166,807.45	166,807.45												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1999-347248EG-50203010	50 ream bond paper long, 70gsm, subs 20 and 11 others	Provincial Governor's Office	No	Shopping	N/A	28-10-2024	N/A	31-10-2024	31-10-2024	N/A	N/A	31-10-2024	N/A	06-11-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,949.50	99,949.50												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
8751-50203010	38 piece ballpen, black, hi-quality and 64 others	Provincial Engineer's Office	No	Shopping	N/A	28-10-2024	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	12-11-2024	N/A	N/A	N/A	Gov	372,688.00	372,688.00		318,499.85	318,499.85												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	16-10-2024	16-10-2024	N/A	N/A	N/A	
44211-50203010	100 pcs. ballpoint pen, blue and 18 others	Bindoy District Hospital	No	Shopping	N/A	06-11-2024	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	15-11-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,972.90	99,972.90												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A	
1999-221248EG-50203010	82 ream bondpaper subs 20, short, good quality and 12 others	Provincial Governor's Office	No	Shopping	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	67,577.00	67,577.00		67,403.30	67,403.30												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A	
3071-50203010	20 box clip backfold 32mm and 18 others	Provincial Budget Office	No	Shopping	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	05-11-2024	N/A	N/A	N/A	Gov	77,668.85	77,668.85		77,638.90	77,638.90												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A	
1999-23124(S)-50203010	50 piece ballpen assorted, 0.7 and 24 others	Provincial Governor's Office	No	Shopping	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	02-12-2024	N/A	N/A	N/A	Gov	78,619.00	78,619.00		78,476.10	78,476.10												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A	
3011-50203010	50 piece ballpen, assorted, good quality, 0.7mm and 44 others	Provincial Governor's Office	No	Shopping	N/A	25-11-2024	N/A	28-11-2024	28-11-2024	N/A	N/A	28-11-2024	N/A	28-11-2024	N/A	N/A	N/A	Gov	595,800.00	595,800.00		594,767.25	594,767.25												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A	
3026911-50203010	5 pieces stamp pads no.2 and 15 others	Provincial Governor's Office	No	Shopping	N/A	02-12-2024	N/A	05-12-2024	05-12-2024	N/A	N/A	05-12-2024	N/A	05-12-2024	N/A	N/A	N/A	Gov	333,322.00	333,322.00		333,097.35	333,097.35												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-11-2024	28-11-2024	N/A	N/A	N/A	
1999-111248EG-50203010	30 reams bond paper/legal size sub 20 and 12 others	Provincial Governor's Office	No	Shopping	N/A	13-12-2024	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	20-12-2024	N/A	N/A	N/A	Gov	50,000.00	50,000.00		49,738.00	49,738.00												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-221248EG-50203010	20 bottles 003 black refill-ink, comp to Epson, L-3110 and 32 others	Provincial Governor's Office	No	Shopping	N/A	16-12-2024	N/A	19-12-2024	19-12-2024	N/A	N/A	19-12-2024	N/A	19-12-2024	N/A	N/A	N/A	Gov	200,000.00	200,000.00		199,857.55	199,857.55												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-367248EG-50203010	2 bottles alcohol (1 gallon)	Provincial Governor's Office	No	Shopping	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	68,900.00	68,900.00		68,738.00	68,738.00												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
50203010	13 pcs. alcohol (500 ml), 70% and 31 others	Provincial Social Welfare and Development Office	No	Shopping	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gov	99,996.00	99,996.00		99,961.15	99,961.15												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-221248EG-50203010	100 piece binder clip 19mm "L" and 37 others	Provincial Governor's Office	No	Shopping	N/A	17-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gov	158,283.00	158,283.00		156,139.50	156,139.50												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-111248EG-50203010	200 reams bond paper 70 gsm short subs 20 and others	Provincial Governor's Office	No	Shopping	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	N/A	N/A	26-12-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	350,000.00	350,000.00		349,859.40	349,859.40												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	05-12-2024	05-12-2024	N/A	N/A	N/A	
1999-111248EG-50203010	15 ream A3 bond paper and 34 others	Provincial Governor's Office	No	Shopping	N/A	23-12-2024	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	130,135.00	130,135.00		128,975.00	128,975.00												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	05-12-2024	05-12-2024	N/A	N/A	N/A	
1999-103248EG-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	22-08-2024	N/A	8/28/2024	28-08-2024	N/A	N/A	22-08-2024	N/A	16-09-2024	N/A	N/A	N/A	Gov	90,000.00	90,000.00		89,953.20	89,953.20												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-08-2024	02-08-2024	N/A	N/A	N/A	
111248EG-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	N/A	N/A	14-03-2024	14-03-2024	N/A	N/A	14-03-2024	N/A	25-03-2024	N/A	N/A	N/A	Gov	49,455.00	49,455.00		47,887.00	47,887.00												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	04-03-2024	04-03-2024	N/A	N/A	N/A	
4411R-1124(S)-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	N/A	N/A	03-04-2024	03-04-2024	N/A	N/A	03-04-2024	N/A	12-04-2024	N/A	N/A	N/A	Gov	49,999.98	49,999.98		49,961.90	49,961.90												The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	27-03-2024	27-03-2024	N/A	N/A	N/A	
4421-64-50203010	Office Supplies	Cong. Lamberto L. Macas Memorial Hospital	No	Shopping	N/A	N/A	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	27-05-2024	N/A	N/A	N/A	Gov	48,142.85	48,142.85		48,112.																				

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)														
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)										
4421-8-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	N/A	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	24-06-2024	N/A	N/A	N/A	Gop	44,999.20	44,999.20		39,060.86	39,060.86									The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A				
1999-10424GAD-50203010	Office Supplies	PGO Technology and Livelihood Development Center	No	Shopping	N/A	N/A	N/A	06-06-2024	06-06-2024	N/A	N/A	06-06-2024	N/A	07-06-2024	N/A	N/A	N/A	Gop	25,035.00	25,035.00		24,845.70	24,845.70									The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A				
1999-111148607-50203010	Office Supplies	Provincial Governor's Office	No	Shopping	N/A	N/A	N/A	11-06-2024	11-06-2024	N/A	N/A	11-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	49,988.00	49,988.00		49,779.50	49,779.50										The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	04-06-2024	04-06-2024	N/A	N/A	N/A			
4421-14-50203090	Office Supplies	Community Primary Hospital	No	Shopping	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	28-06-2024	N/A	N/A	N/A	Gop	14,400.00	14,400.00		14,235.00	14,235.00										The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A			
1999-10424GAD-50203010	Office Supplies	PESO	No	Shopping	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	08-07-2024	N/A	N/A	N/A	Gop	29,011.99	29,011.99		29,011.99	29,011.99										The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	19-06-2024	19-06-2024	N/A	N/A	N/A			
1999-10424GAD-50203010	Training	PESO	No	Shopping	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	40,395.00	40,395.00		40,386.25	40,386.25											The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	19-06-2024	19-06-2024	N/A	N/A	N/A		
1999-9024-50203010	Office Supplies	PGO Environment and Natural Resources Division	No	Shopping	N/A	N/A	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	43,720.00	43,720.00		43,695.20	43,695.20											The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	19-06-2024	19-06-2024	N/A	N/A	N/A		
4421-38-50203010	Office Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	Shopping	N/A	N/A	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	26-07-2024	N/A	N/A	N/A	Gop	18,000.00	18,000.00		16,209.60	16,209.60											The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A		
4421-65-50203010	Office Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Shopping	N/A	N/A	N/A	25-07-2024	25-07-2024	N/A	N/A	25-07-2024	N/A	14-08-2024	N/A	N/A	N/A	Gop	50,797.85	50,797.85		50,694.24	50,694.24											The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A		
4421-96-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	N/A	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	07-08-2024	N/A	N/A	N/A	Gop	40,000.00	40,000.00		39,998.52	39,998.52											The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A		
4421-144-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	N/A	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	20-08-2024	N/A	N/A	N/A	Gop	49,850.00	49,850.00		41,527.00	41,527.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1999-10424GAD-50203010	Office Supplies	PESO	No	Shopping	N/A	N/A	N/A	15-08-2024	15-08-2024	N/A	N/A	15-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	19,338.00	19,338.00		19,269.65	19,269.65												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-10-50203010	Office Supplies	Community Primary Hospital	No	Shopping	N/A	N/A	N/A	28-08-2024	28-08-2024	N/A	N/A	28-08-2024	N/A	05-09-2024	N/A	N/A	N/A	Gop	39,402.00	39,402.00		14,773.90	14,773.90												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
44118-13-04-50203010	Office Supplies	Negros Oriental Provincial Hospital	No	Shopping	N/A	N/A	N/A	05-09-2024	05-09-2024	N/A	N/A	05-09-2024	N/A	17-09-2024	N/A	N/A	N/A	Gop	25,000.00	25,000.00		23,125.40	23,125.40												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
1999-250209P-50203010	48 packs Vellum Board (long) 230 gm and 6 others	PGO Provincial Peace and Order Council	No	Shopping	N/A	N/A	N/A	12-09-2024	12-09-2024	N/A	N/A	12-09-2024	N/A	20-09-2024	N/A	N/A	N/A	Gop	49,260.00	49,260.00		49,225.00	49,225.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-09-2024	05-09-2024	N/A	N/A	N/A	
9011-50203010	12 pieces Toray TN116	Provincial Governor's Office	No	Shopping	N/A	N/A	N/A	25-09-2024	25-09-2024	N/A	N/A	25-09-2024	N/A	25-09-2024	N/A	N/A	N/A	Gop	41,250.00	41,250.00		41,244.00	41,244.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
1101-50203010	20 bundle paper for PFC, short, 8.5" x 11" 70gsm and others	Provincial Assessor's Office	No	Shopping	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	Gop	19,601.50	19,601.50		19,592.00	19,592.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A	
1012-50203010	14 ream paper bond, legal size and 29 others	PGO Negros Oriental Detention and Rehabilitation Center	No	Shopping	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	28-11-2024	N/A	N/A	N/A	Gop	49,939.00	49,939.00		49,478.50	49,478.50												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A	
1999-25824P-50203010	1 piece 704 black HP ink and 16 others	PGO PIA	No	Shopping	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	Gop	29,938.00	29,938.00		29,929.90	29,929.90												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-25104P-50203010	1 piece 704 black HP ink and 14 others	PGO PIA	No	Shopping	N/A	N/A	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gop	9,999.00	9,999.00		9,974.80	9,974.80												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
5029950	Rent	PGO Provincial Tourism Unit	No	Negotiated (DVP)	N/A	N/A	N/A	19-01-2024	19-01-2024	N/A	N/A	19-01-2024	N/A	23-01-2024	N/A	N/A	N/A	Gop	70,000.00	70,000.00		70,000.00	70,000.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	12-01-2024	12-01-2024	N/A	N/A	N/A	
1111-0923-10705010	Information and Communication Technology Equipment	Provincial Legal Office	NO	Negotiated (DVP)	N/A	N/A	N/A	15-02-2024	15-02-2024	N/A	N/A	15-02-2024	N/A	01-03-2024	N/A	N/A	N/A	Gop	60,000.00	60,000.00		59,888.00	59,888.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-02-2024	13-02-2024	N/A	N/A	N/A	
44118-50203010	Food Supplies	Negros Oriental Provincial Hospital	NO	Negotiated (DVP)	N/A	N/A	N/A	21-02-2024	21-02-2024	N/A	N/A	21-02-2024	N/A	01-03-2024	N/A	N/A	N/A	Gop	300,000.00	300,000.00		299,880.00	299,880.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	23-02-2024	23-02-2024	N/A	N/A	N/A	
1022-50203010	Printing and Publication	Office of the Sec to the Sp	NO	Negotiated (DVP)	N/A	N/A	N/A	27-02-2024	27-02-2024	N/A	N/A	27-02-2024	N/A	05-03-2024	N/A	N/A	N/A	Gop	200,000.00	200,000.00		199,999.00	199,999.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	23-02-2024	23-02-2024	N/A	N/A	N/A	
4411-96-50203010	Medical, Dental and Laboratory Supplies/ Other Supplies and Materials	Cong. Lamberto L. Macias Memorial Hospital	NO	Negotiated (DVP)	N/A	N/A	N/A	05-03-2024	05-03-2024	N/A	N/A	05-03-2024	N/A	11-03-2024	N/A	N/A	N/A	Gop	583,341.50	583,341.50		582,144.90	582,144.90												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	01-03-2024	01-03-2024	N/A	N/A	N/A	
1999-20624-50203010	Fuel, Oil and Lubricants	PGO Provincial Peace and Order Council	NO	Negotiated (DVP)	N/A	N/A	N/A	28-03-2024	28-03-2024	N/A	N/A	28-03-2024	N/A	06-04-2024	N/A	N/A	N/A	Gop	140,000.00	140,000.00		140,000.00	140,000.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	01-03-2024	01-03-2024	N/A	N/A	N/A	
	1 Unit Airconditioning Unit	Provincial Governor's Office	NO	Negotiated (DVP)	N/A	N/A	N/A	05-03-2024	05-03-2024	N/A	N/A	05-03-2024	N/A	14-03-2024	N/A	N/A	N/A	Gop	142,950.00	142,950.00		142,900.00	142,900.00												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	01-03-2024	01-03-2024	N/A	N/A	N/A	
9721-6624-5020304	Animal and Zoological Supplies	Provincial Veterinarian's Office	NO	Negotiated (DVP)	N/A	N/A	N/A	06-03-2024	06-03-2024	N/A	N/A	06-03-2024	N/A	21-03-2024	N/A	N/A	N/A	Gop	550,000.00	550,000.00		546,366.54	546,366.54												The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr.							

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4411-38-5020300	Fuel, Oil and Lubricants	Civil William "Bobby" Villages Memorial Hospital	No	Negotiated (SVP)	N/A	17-04-2024	N/A	23-04-2024	23-04-2024	N/A	N/A	23-04-2024	N/A	10-05-2024	N/A	N/A	N/A	Gov	250,000.00	250,000.00		249,995.00	249,995.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	12-04-2024	12-04-2024	N/A	N/A	N/A	
44118-5013040	Repairs and Maintenance - Buildings and Other Structures	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	17-04-2024	N/A	23-04-2024	23-04-2024	N/A	N/A	23-04-2024	N/A	02-05-2024	N/A	N/A	N/A	Gov	469,876.33	469,876.33		469,400.00	469,400.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	12-04-2024	12-04-2024	N/A	N/A	N/A	
0013-1124-5020994	Other Maintenance and Operating	POO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	25-04-2024	25-04-2024	N/A	N/A	25-04-2024	N/A	02-05-2024	N/A	N/A	N/A	Gov	165,000.00	165,000.00		165,000.00	165,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
1999-111248EG-5021960	Repairs and Maintenance - Transportation Equipment	Provincial Governor's Office	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	60,000.00	60,000.00		59,996.00	59,996.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
1999-111248EG-5023990	Other Machinery and Equipment	Provincial Governor's Office	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	75,000.00	75,000.00		74,999.00	74,999.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
1999-111248EG-5023990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	150,000.00	150,000.00		149,950.00	149,950.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
998-02(24)-5020208	Training	POO-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	150,000.00	150,000.00		149,000.00	149,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
998-02(24)-5020208	Training	POO-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	270,000.00	270,000.00		269,500.00	269,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
0013-1124-5020994	Other Maintenance and Operating	POO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	24-04-2024	N/A	29-04-2024	29-04-2024	N/A	N/A	30-04-2024	N/A	30-04-2024	N/A	N/A	N/A	Gov	62,500.00	62,500.00		62,500.00	62,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-5020350	Food Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	24-05-2024	N/A	N/A	N/A	Gov	74,000.00	74,000.00		72,000.00	72,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-5020350	Food Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	300,000.00	300,000.00		300,000.00	300,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-5020390	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	08-05-2024	N/A	N/A	N/A	Gov	260,000.00	260,000.00		260,000.00	260,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-062454D-5020200	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	25-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	15-05-2024	N/A	N/A	N/A	Gov	362,400.00	362,400.00		334,200.00	334,200.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-5020380	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	15-05-2024	N/A	N/A	N/A	Gov	608,340.00	608,340.00		608,294.00	608,294.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
8713-02-5020390	Other Supplies and Materials	Provincial Agriculture's Office	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	29-04-2024	N/A	29-04-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		84,993.89	84,993.89		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-1424-5020390	Fuel, Oil and Lubricants	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	65,000.00	65,000.00		65,000.00	65,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
44118-5021040	Repairs and Maintenance - Buildings and Other Structures	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	25-04-2024	N/A	30-04-2024	30-04-2024	N/A	N/A	30-04-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	180,000.00	180,000.00		163,500.00	163,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	17-04-2024	17-04-2024	N/A	N/A	N/A	
4411-48-5020380	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	06-05-2024	N/A	N/A	N/A	Gov	414,260.00	414,260.00		414,075.60	414,075.60		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
44118-5020210	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	03-05-2024	N/A	06-05-2024	N/A	N/A	N/A	Gov	70,000.00	70,000.00		69,895.00	69,895.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
4421-64-5020390	Other Supplies and Materials	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	27-05-2024	N/A	N/A	N/A	Gov	92,734.00	92,734.00		92,239.50	92,239.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
4421-64-5020370	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	03-05-2024	N/A	13-05-2024	N/A	N/A	N/A	Gov	125,000.00	125,000.00		124,750.00	124,750.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
4999-02A-5020390	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	03-05-2024	N/A	08-05-2024	N/A	N/A	N/A	Gov	62,400.00	62,400.00		62,400.00	62,400.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
4411-5020990	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	03-05-2024	N/A	10-05-2024	N/A	N/A	N/A	Gov	611,395.00	611,395.00		611,080.55	611,080.55		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
44118-042454D-5020980	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	08-05-2024	N/A	N/A	N/A	Gov	700,000.00	700,000.00		699,769.75	699,769.75		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
3011-5020210	Training	Provincial Governor's Office	No	Negotiated (SVP)	N/A	29-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	02-05-2024	N/A	N/A	N/A	Gov	194,525.00	194,525.00		194,407.60	194,407.60		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
9751-04(24)-5020304	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (SVP)	N/A	20-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	02-05-2024	N/A	03-05-2024	N/A	N/A	N/A	Gov	376,150.00	376,150.00		371,515.50	371,515.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
9721-05(24)-5020304	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (SVP)	N/A	26-04-2024	N/A	02-05-2024	02-05-2024	N/A	N/A	03-05-2024	N/A	03-05-2024	N/A	N/A	N/A	Gov	544,230.00	544,230.00		542,481.50	542,481.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
204010(2024)EG-5020900	Fuel, Oil and Lubricants	Provincial Assessor's Office (Tax)	No	Negotiated (SVP)	N/A	20-05-2024	N/A	03-05-2024	03-05-2024	N/A	N/A	23-05-2024	N/A	06-06-2024	N/A	N/A	N/A	Gov	130,000.00	130,000.00		129,800.00	129,800.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
1999-197248EG-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (SVP)	N/A	02-05-2024	N/A	07-05-2024	07-05-2024	N/A	N/A	07-05-2024	N/A	08-05-2024	N/A	N/A	N/A	Gov	899,955.00	899,955.00		899,850.00	899,850.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	
0013-1124-5020994	Other Maintenance and Operating	POO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	06-05-2024	N/A	09-05-2024	09-05-2024	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	62,500.00	62,500.00		62,500.00	62,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	30-04-2024	30-04-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
999-0124-5020394	Other Supplies and Materials	PGD-NOSDEP	No	Negotiated (SVP)	N/A	15-05-2024	N/A	21-05-2024	21-05-2024	N/A	N/A	21-05-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	94,780.00	94,780.00		94,766.00	94,766.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1022-0120-1070520/1022-0622/1070590	3 units floor mounted super inverter and 1 unit split type air conditioner	Office of the Secretary to the SP	No	Negotiated (SVP)	N/A	14-05-2024	N/A	21-05-2024	21-05-2024	N/A	N/A	21-05-2024	N/A	21-05-2024	N/A	N/A	N/A	Gov	546,000.00	546,000.00		545,855.00	545,855.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
4421-48-5020386	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (SVP)	N/A	17-05-2024	N/A	22-05-2024	22-05-2024	N/A	N/A	23-05-2024	N/A	27-05-2024	N/A	N/A	N/A	Gov	124,000.00	124,000.00		122,600.00	122,600.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
4421-48-5020370	Drugs and Medicines	Bindoy District Hospital	No	Negotiated (SVP)	N/A	17-05-2024	N/A	22-05-2024	22-05-2024	N/A	N/A	22-05-2024	N/A	13-06-2024	N/A	N/A	N/A	Gov	696,350.00	696,350.00		669,200.80	669,200.80		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
999-39124-5020210	Training	Provincial Social Welfare and Development Office	No	Negotiated (SVP)	N/A	20-05-2024	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	23-05-2024	N/A	N/A	N/A	Gov	73,600.00	73,600.00		73,536.00	73,536.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1999-111248E5-5020390	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (SVP)	N/A	22-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	700,000.00	700,000.00		699,365.00	699,365.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-48-5020370	Drugs and Medicines	Bindoy District Hospital	No	Negotiated (SVP)	N/A	20-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	07-06-2024	N/A	N/A	N/A	Gov	993,350.00	993,350.00		988,602.45	988,602.45		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
998-02124-5020210	Training	PGD-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	22-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	28-05-2024	N/A	N/A	N/A	Gov	188,000.00	188,000.00		187,515.00	187,515.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
1999-10824GAD-5020210	Training	PGD-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	22-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	28-05-2024	N/A	N/A	N/A	Gov	108,000.00	108,000.00		108,000.00	108,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
1999-10824GAD-5020210	Training	PGD-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	23-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	28-05-2024	N/A	N/A	N/A	Gov	154,782.00	154,782.00		154,673.55	154,673.55		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-48-5020386	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (SVP)	N/A	20-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	11-06-2024	N/A	N/A	N/A	Gov	530,544.98	530,544.98		530,046.98	530,046.98		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4411-5020210	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	23-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	30-05-2024	N/A	N/A	N/A	Gov	71,500.00	71,500.00		71,170.00	71,170.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
999-0824GAD-5020390	Other Supplies and Materials	PGD-NOSDEP	No	Negotiated (SVP)	N/A	22-05-2024	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	114,900.00	114,900.00		114,863.00	114,863.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-78-5020386	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	07-06-2024	N/A	N/A	N/A	Gov	208,000.00	208,000.00		207,830.00	207,830.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-78-5020370	Drugs and Medicines	Bayawan District Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	30-05-2024	N/A	N/A	N/A	Gov	475,020.00	475,020.00		435,661.60	435,661.60		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-78-5020386	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	10-06-2024	N/A	N/A	N/A	Gov	499,800.00	499,800.00		499,599.00	499,599.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-78-5020370	Drugs and Medicines	Bayawan District Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	20-06-2024	N/A	N/A	N/A	Gov	999,980.00	999,980.00		982,529.15	982,529.15		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-68-5020370	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	85,791.95	85,791.95		85,251.40	85,251.40		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-68-5020370	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	07-06-2024	N/A	N/A	N/A	Gov	538,980.00	538,980.00		533,956.15	533,956.15		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
1999-9224GAD-5020920	Printing and Publication	PGD-GADRCC	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	150,000.00	150,000.00		149,850.00	149,850.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
998-02124-5020210	Training	PGD-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	58,500.00	58,500.00		58,491.00	58,491.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
998-02124-5020210	Training	PGD-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	140,000.00	140,000.00		139,440.00	139,440.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
3013-5020210	Training	PGD-Provincial Tourism Office	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	99,000.00	99,000.00		99,000.00	99,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
1061-5013040	Repairs and Maintenance - Buildings and Other Structures	Provincial General Services Office	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	207,699.00	207,699.00		207,184.00	207,184.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-68-5020386	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	13-06-2024	N/A	N/A	N/A	Gov	517,187.00	517,187.00		517,076.97	517,076.97		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4411-5020370	Office Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	24-05-2024	N/A	N/A	29-05-2024	N/A	24-06-2024	N/A	N/A	N/A	Gov	353,700.00	353,700.00		353,130.00	353,130.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
999-0124-5020100	Training	PGD-NOSDEP	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	246,700.00	246,700.00		246,504.00	246,504.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
0013-1124-5020900	Provision of services/rental of P3 HD LED wall lights, fixtures and effects, and sound system full set up for the Casino to Fabrayan, the Tourism Roadshow goes to Tapanan on June 9, 2024 in Tapanan, Negros Oriental	PGD-Provincial Tourism Office	No	Negotiated (SVP)	N/A	24-05-2024	N/A	29-05-2024	29-05-2024	N/A	N/A	29-05-2024	N/A	29-05-2024	N/A	N/A	N/A	Gov	120,000.00	120,000.00		120,000.00	120,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	21-05-2024	21-05-2024	N/A	N/A	N/A	
4421-78-5020386	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated (SVP)	N/A	27-05-2024	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gov	999,990.00	999,990.00		993,089.70	993,089.70		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
0013-1124-5020994	Other Maintenance and Operating	PGD-Provincial Tourism Office	No	Negotiated (SVP)	N/A	29-05-2024	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	04-06-2024	N/A	N/A	N/A	Gov	62,500.00	62,500.00		62,500.00	62,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
0513-1124]-5029994	Other Maintenance and Operating	PGO Provincial Tourism Office	No	Negotiated (DVP)	N/A	29-05-2024	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	04-06-2024	N/A	N/A	N/A	N/A	Gop	62,500.00	62,500.00		62,500.00	62,500.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
0513-1124]-5029994	Other Maintenance and Operating	PGO Provincial Tourism Office	No	Negotiated (DVP)	N/A	N/A	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	04-06-2024	N/A	N/A	N/A	N/A	Gop	165,000.00	165,000.00		165,000.00	165,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
0513-1124]-5029994	Other Maintenance and Operating	PGO Provincial Tourism Office	No	Negotiated (DVP)	N/A	N/A	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	04-06-2024	N/A	N/A	N/A	N/A	Gop	165,000.00	165,000.00		165,000.00	165,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-08124]-1076960	Information and Communication Technology Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	14-06-2024	N/A	N/A	N/A	N/A	Gop	168,000.00	168,000.00		167,820.00	167,820.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-2324]-5020388	Medical, Dental and Laboratory Supplies	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	13-06-2024	N/A	N/A	N/A	N/A	Gop	384,925.00	384,925.00		383,843.75	383,843.75		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
4421-58-5020387	Drugs and Medicines	Basis District Hospital	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	25-06-2024	N/A	N/A	N/A	N/A	Gop	478,878.00	478,878.00		477,206.75	477,206.75		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
4421-78-5020386	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	11-06-2024	N/A	N/A	N/A	N/A	Gop	331,850.00	331,850.00		326,817.00	326,817.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
4418-0724]-5020370	Drugs and Medicines	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	14-06-2024	N/A	N/A	N/A	N/A	Gop	195,000.00	195,000.00		194,995.00	194,995.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
4421-78-5020386	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	20-06-2024	N/A	N/A	N/A	N/A	Gop	685,346.00	685,346.00		685,025.98	685,025.98		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-88824]-1076960	Information and Communication Technology Equipment	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	14-06-2024	N/A	N/A	N/A	N/A	Gop	80,000.00	80,000.00		79,995.00	79,995.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-8524]-5020310	Training	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	595,000.00	595,000.00		594,864.00	594,864.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1061-5021040	Repairs and Maintenance - Buildings and Other Structures	Provincial General Services Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	140,195.00	140,195.00		137,113.00	137,113.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1061-5021040	Repairs and Maintenance - Buildings and Other Structures	Provincial General Services Office	No	Negotiated (DVP)	N/A	03-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	593,357.50	593,357.50		537,898.00	537,898.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-08124]-1076960	Motor Vehicle	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	18-06-2024	N/A	N/A	N/A	N/A	Gop	80,000.00	80,000.00	80,000.00	80,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A		
1999-11124]-5020390	Fuel, Oil and Lubricants	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	13-06-2024	N/A	N/A	N/A	N/A	Gop	199,999.80	199,999.80		171,714.11	171,714.11		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1011-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	215,000.00	215,000.00		209,000.00	209,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-11124]-5020390	Fuel, Oil and Lubricants	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	300,000.00	300,000.00		298,000.00	298,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-2324]-5020390	Fuel, Oil and Lubricants	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	04-07-2024	N/A	N/A	N/A	N/A	Gop	456,000.00	456,000.00		448,800.00	448,800.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
7999-2824]-5020210	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	28-04-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	507,000.00	507,000.00		506,642.50	506,642.50		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
8721-0724]-5020380	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	840,000.00	840,000.00		836,000.00	836,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
4418-5020990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	24-06-2024	N/A	N/A	N/A	N/A	Gop	312,000.00	312,000.00		312,000.00	312,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-8624]-5020210	Training	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	105,000.00	105,000.00		104,998.90	104,998.90		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-8424]-5020310	Agricultural and Marine Supplies	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	11-07-2024	N/A	N/A	N/A	N/A	Gop	182,000.00	182,000.00		181,870.00	181,870.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-0124]-5020390	Other Supplies and Materials	PGO NOSDEP	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	127,150.00	127,150.00		127,139.00	127,139.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1011-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	93,656.00	93,656.00		91,770.00	91,770.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
7999-0724]-5020210	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	30-05-2024	N/A	05-06-2024	05-06-2024	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	60,000.00	60,000.00		59,990.00	59,990.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
13305-0424]-5020390	Other Supplies and Materials	PGO Provincial School Board	No	Negotiated (DVP)	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	N/A	N/A	06-06-2024	N/A	18-06-2024	N/A	N/A	N/A	N/A	Gop	500,000.00	500,000.00		495,760.00	495,760.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-9324]-5020390	Rent	PGO-GAD/RC	No	Negotiated (DVP)	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	N/A	N/A	06-06-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	300,000.00	300,000.00		299,800.00	299,800.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1999-7823]-1070710	Furniture and Fixtures	PGO Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	N/A	N/A	06-06-2024	N/A	21-06-2024	N/A	N/A	N/A	N/A	Gop	150,000.00	150,000.00	150,000.00	149,940.00	149,940.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-05-2024	28-05-2024	N/A	N/A	N/A	
1011-5021060	Repairs and Maintenance - Transportation Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	31-05-2024	N/A	06-06-2024	06-06-2024	N/A	N/A	06-06-2024	N/A	18-06-2024	N/A	N/A	N/A	N/A	Gop	461,440.00	461,440.00		459,608.00	459,608.00									

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
1011-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gov	620,855.95	620,855.95		620,281.30	620,281.30		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-1231248507-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	19-06-2024	N/A	N/A	N/A	Gov	198,980.00	198,980.00		198,570.00	198,570.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-118248507-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	19-06-2024	N/A	N/A	N/A	Gov	446,880.00	446,880.00		446,600.00	446,600.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-1042465AD-1020990	Other Machinery and Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	500,000.00	500,000.00		499,990.00	499,990.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
7999-121241-50202011	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	90,000.00	90,000.00		90,000.00	90,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
7999-121241-50202011	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	108,000.00	108,000.00		108,000.00	108,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1021-1021360	Repairs and Maintenance - Transportation Equipment	Sanguniang Panalawigan	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	19-06-2024	N/A	N/A	N/A	Gov	63,250.00	63,250.00		63,091.00	63,091.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1021-1021360	Repairs and Maintenance - Transportation Equipment	Sanguniang Panalawigan	No	Negotiated (DVP)	N/A	14-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gov	92,860.00	92,860.00		92,835.00	92,835.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1021-1021360	Repairs and Maintenance - Transportation Equipment	Sanguniang Panalawigan	No	Negotiated (DVP)	N/A	14-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gov	110,560.00	110,560.00		110,560.00	110,560.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-86241-50203014	Training	POD Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	52,000.00	52,000.00		51,978.90	51,978.90		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-89241-50203014	Training	POD Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	10-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	128,000.00	128,000.00		127,836.00	127,836.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-89241-50203014	Other Supplies and Materials	POD Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	14-06-2024	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	19-06-2024	N/A	N/A	N/A	Gov	283,215.00	283,215.00		238,138.00	238,138.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-231241-50203014	Fuel, Oil and Lubricants	POD Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	14-06-2024	N/A	19-06-2024	19-06-2024	N/A	N/A	19-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gov	50,000.00	50,000.00		49,496.00	49,496.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
8731-80241-8731-09145-1070930	Information and Communication Technology Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	13-06-2024	N/A	19-06-2024	19-06-2024	N/A	N/A	19-06-2024	N/A	02-07-2024	N/A	N/A	N/A	Gov	449,700.00	449,700.00		449,500.00	449,500.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
8751-081241-50203014	Fuel, Oil and Lubricants	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	13-06-2024	N/A	19-06-2024	19-06-2024	N/A	N/A	19-06-2024	N/A	12-07-2024	N/A	N/A	N/A	Gov	500,000.00	500,000.00		498,000.00	498,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-1042465AD-50203010	Training	PESO	No	Negotiated (DVP)	N/A	14-06-2024	N/A	20-06-2024	20-06-2024	N/A	N/A	20-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gov	180,000.00	180,000.00		179,599.00	179,599.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-1112485G-50203090	Fuel, Oil and Lubricants	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	20-06-2024	20-06-2024	N/A	N/A	25-06-2024	N/A	10-07-2024	N/A	N/A	N/A	Gov	205,940.00	205,940.00		202,998.00	202,998.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-231241-50203014	Fuel, Oil and Lubricants	POD Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	21-06-2024	N/A	21-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,000.00	99,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
4421-15-50203070	Drugs and Medicines	Community Primary Hospital	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	01-07-2024	N/A	N/A	N/A	Gov	217,455.45	217,455.45		210,372.15	210,372.15		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-64-50203070	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	24-07-2024	N/A	N/A	N/A	Gov	275,000.00	275,000.00		274,450.00	274,450.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-64-50203070	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gov	86,943.90	86,943.90		85,995.80	85,995.80		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-68-50203080	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gov	134,040.00	134,040.00		134,040.00	134,040.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-68-50203080	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gov	186,000.00	186,000.00		185,985.00	185,985.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-68-50203080	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	20-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	10-07-2024	N/A	N/A	N/A	Gov	830,850.00	830,850.00		829,087.60	829,087.60		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-64-50203070	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated (DVP)	N/A	20-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	03-07-2024	N/A	N/A	N/A	Gov	708,935.00	708,935.00		693,990.60	693,990.60		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
19999-079241	Construction of comfort room at Danilo Provincial Community High School, Mabini, Neg. Or.	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	19-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	19-06-2024	N/A	10-07-2024	N/A	N/A	N/A	Gov	208,043.92	208,043.92		207,484.55	207,484.55		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-111241-50209902	Rent	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gov	280,000.00	280,000.00		280,000.00	280,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1011-50209990	Other Maintenance and Operating	Provincial Governor's Office	No	Negotiated (DVP)	N/A	22-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gov	700,000.00	700,000.00		697,500.00	697,500.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1013-081241-50209904	Rent	POD Provincial Tourism Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gov	120,000.00	120,000.00		120,000.00	120,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1012-50209950	Food Supplies	POD Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gov	759,291.00	759,291.00		759,291.00	759,291.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
4421-45-5023040	Repairs and Maintenance - Buildings and Other Structures	Bindoy District Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	135,000.00	135,000.00		134,775.05	134,775.05		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4418-50203990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gop	60,000.00	60,000.00		59,990.00	59,990.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4418-50203990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	03-07-2024	N/A	N/A	N/A	Gop	716,750.00	716,750.00		713,090.00	713,090.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-232(4)-50203904	Fuel, Oil and Lubricants	PGO-Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gop	350,000.00	350,000.00		349,000.00	349,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
2012-50203950	Food Supplies	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	821,500.00	821,500.00		818,400.00	818,400.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
2012-50203910	Military, Police and Traffic Supplies	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	60,000.00	60,000.00		58,800.00	58,800.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-12(4)24(8)G-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	196,950.00	196,950.00		196,950.00	196,950.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-12(4)24(8)G-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	297,000.00	297,000.00		296,946.00	296,946.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1011-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	11-07-2024	N/A	N/A	N/A	Gop	895,860.00	895,860.00		884,800.00	884,800.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-12(4)24(8)G-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	288,000.00	288,000.00		287,840.00	287,840.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-12(4)24(8)G-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	295,800.00	295,800.00		295,545.00	295,545.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
799-07(24)-50203904	Other Supplies and Materials	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	147,975.00	147,975.00		147,825.00	147,825.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-14-5023040	Repairs and Maintenance - Buildings and Other Structures	Community Primary Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	01-07-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		39,441.20	39,441.20		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4418-50203990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gop	120,950.00	120,950.00		120,915.00	120,915.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4418-01(2)-1079520	Office Equipments	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	08-07-2024	N/A	N/A	N/A	Gop	240,000.00	240,000.00		185,400.00	185,400.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1012-01(24)-10795014	Information and Communication Technology Equipment	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		99,980.00	99,980.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1012-02(24)-10790994	Other Machinery and Equipment	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	21-06-2024	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gop	155,000.00	155,000.00		154,980.00	154,980.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1751-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	08-07-2024	N/A	N/A	N/A	Gop	273,000.00	273,000.00		272,100.00	272,100.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1751-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	21-06-2024	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	340,200.00	340,200.00		339,935.00	339,935.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-28(24)8(12)-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	24-06-2024	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	943,000.00	943,000.00		931,700.00	931,700.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-38-50203070	Drugs and Medicines	Mabiniy Medicare Community Hospital	No	Negotiated (DVP)	N/A	26-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	120,000.00	120,000.00		119,000.00	119,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-38-50203080	Medical, Dental and Laboratory Supplies	Mabiniy Medicare Community Hospital	No	Negotiated (DVP)	N/A	28-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	11-07-2024	N/A	N/A	N/A	Gop	325,040.00	325,040.00		256,803.60	256,803.60		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
1999-26(24)10(3)-20792600	Information and Communication Technology Equipment	PGO-Provincial Peace and Order Council	No	Negotiated (DVP)	N/A	27-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	992,000.00	992,000.00		988,800.00	988,800.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
8711-50202010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	26-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	60,000.00	60,000.00		59,640.00	59,640.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
2020090-01(12)141	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	27-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	81,000.00	81,000.00		80,610.00	80,610.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
2020090-01(12)141	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	28-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	264,000.00	264,000.00		263,648.00	263,648.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
1999-29(24)8(12)-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	27-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	898,460.00	898,460.00		895,120.00	895,120.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
1999-29(24)8(12)-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	27-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	288,400.00	288,400.00		287,913.00	287,913.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-14-50203990	Other Supplies and Materials	Community Primary Hospital	No	Negotiated (DVP)	N/A	28-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	189,465.00	189,465.00		161,075.00	161,075.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
1999-01(24)-50203904	Other Supplies and Materials	PGO-Nasipit	No	Negotiated (DVP)	N/A	27-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	99,600.00	99,600.00		99,600.00	99,600.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
899-01241-5020394	Other Supplies and Materials	PGO-Nosidap	No	Negotiated (SVP)	N/A	26-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	119,480.00	119,480.00		119,423.70	119,423.70		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4418-5020395	Repairs and Maintenance - Machinery and Equipment	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-06-2024	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	704,500.00	704,500.00		703,400.00	703,400.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-12-5020370	Drugs and Medicines	Community Primary Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	10-07-2024	N/A	N/A	N/A	Gop	524,998.00	524,998.00		516,869.50	516,869.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-14-5020380	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	15-07-2024	N/A	N/A	N/A	Gop	401,150.00	401,150.00		377,349.50	377,349.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-12-5020370	Drugs and Medicines	Community Primary Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	10-07-2024	N/A	N/A	N/A	Gop	947,713.00	947,713.00		867,653.30	867,653.30		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-5020395	Food Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	26-07-2024	N/A	N/A	N/A	Gop	300,000.00	300,000.00		299,994.00	299,994.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
8721-07824GAD-1070630	Information and Communication Technology Equipment	Provincial Veterinary's Office	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	70,000.00	70,000.00		69,950.00	69,950.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-14-5020370	Drugs and Medicines	Community Primary Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	10-07-2024	N/A	N/A	N/A	Gop	681,215.00	681,215.00		521,253.35	521,253.35		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4418-5020399	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	28-06-2024	N/A	03-07-2024	03-07-2024	N/A	N/A	03-07-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	613,725.00	613,725.00		613,084.15	613,084.15		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	24-06-2024	24-06-2024	N/A	N/A	N/A	
4421-58-5020360	Office Supplies	Bais District Hospital	No	Negotiated (SVP)	N/A	01-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	99,994.00	99,994.00		99,908.35	99,908.35		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-58-5020380	Medical, Dental and Laboratory Supplies	Bais District Hospital	No	Negotiated (SVP)	N/A	01-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	728,370.00	728,370.00		728,095.00	728,095.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-58-5020380	Medical, Dental and Laboratory Supplies	Bais District Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	356,500.00	356,500.00		356,500.00	356,500.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-58-5020370	Drugs and Medicines	Bais District Hospital	No	Negotiated (SVP)	N/A	01-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	528,850.00	528,850.00		479,415.80	479,415.80		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-14-5020380	Medical, Dental and Laboratory Supplies	Bais District Hospital	No	Negotiated (SVP)	N/A	01-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	16-07-2024	N/A	N/A	N/A	Gop	655,420.00	655,420.00		609,079.00	609,079.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-58-5020370	Drugs and Medicines	Mobility/Medicare Community Hospital	No	Negotiated (SVP)	N/A	01-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gop	295,500.00	295,500.00		293,530.00	293,530.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4411-0M-5020890	Fuel, Oil and Lubricants	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	369,000.00	369,000.00		369,000.00	369,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-21824POP-5020010	Training	PGO Provincial Peace and Order Council	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	150,000.00	150,000.00		146,377.10	146,377.10		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-26424POP-1070620	Motor Vehicles	PGO Provincial Peace and Order Council	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	250,000.00	250,000.00		249,999.90	249,999.90		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8721-01241-5020594	Other Machinery and Equipment	Provincial Veterinary's Office	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	155,000.00	155,000.00		153,000.00	153,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-02421	1 lot automotive diesel fuel and 1 lot unleaded gasoline for improvement of perimeter fence at Saisac U/L, Manayod, Manayod Negros Oriental	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	04-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	29-07-2024	N/A	N/A	N/A	Gop	59,845.80	59,845.80		59,713.00	59,713.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-10424GAD-5020200	Training	PESO	No	Negotiated (SVP)	N/A	05-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	67,500.00	67,500.00		67,275.00	67,275.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-22224-5020010	Training	Provincial Governor's Office	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		99,925.00	99,925.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
5020380	Medical, Dental and Laboratory Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	15-07-2024	N/A	N/A	N/A	Gop	268,870.00	268,870.00		267,649.50	267,649.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
899-101241-5020380	Medical, Dental and Laboratory Supplies	Provincial Governor's Office	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	09-07-2024	N/A	N/A	N/A	Gop	353,636.00	353,636.00		352,988.00	352,988.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
5020370	Drugs and Medicines	Gov. William "Billy" Villegas Memorial Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	26-07-2024	N/A	N/A	N/A	Gop	700,000.00	700,000.00		688,887.65	688,887.65		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4421-5020390	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gop	76,670.00	76,670.00		76,610.00	76,610.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4411-0M-5020580	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	05-08-2024	N/A	N/A	N/A	Gop	104,550.00	104,550.00		104,462.50	104,462.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
999-071241-5020380	Fuel, Oil and Lubricants	Provincial Social Welfare and Development Office	No	Negotiated (SVP)	N/A	03-07-2024	N/A	09-07-2024	09-07-2024	N/A	N/A	09-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gop	300,000.00	300,000.00		299,600.00	299,600.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-26824POP-1070500	Military, Policy and Security Equipment	Provincial Governor's Office	No	Negotiated (SVP)	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	24-07-2024	N/A	N/A	N/A	Gop	500,000.00	500,000.00		499,985.00	499,985.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-10424GAD-5020010	Training	PESO	No	Negotiated (SVP)	N/A	05-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	10-07-2024	N/A	N/A	N/A	Gop	112,500.00	112,500.00		112,475.00	112,475.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
1999-852(4F) 1999-852(4F) 50203010	Training	PGD Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	05-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	10-07-2024	N/A	N/A	N/A	GoP	316,500.00	316,500.00		146,500.00	146,500.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-231(24) 50203010	Training	Provincial Governor's Office	No	Negotiated (DVP)	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	10-07-2024	N/A	N/A	N/A	GoP	250,000.00	250,000.00		249,685.80	249,685.80		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
061-01(24) 50203009	Fuel, Oil and Lubricants	Provincial General Service Office	No	Negotiated (DVP)	N/A	05-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	24-07-2024	N/A	N/A	N/A	GoP	647,400.00	647,400.00		641,050.00	641,050.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1061-5013040	Repairs and Maintenance - Buildings and Other Structures	Provincial General Service Office	No	Negotiated (DVP)	N/A	05-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	17-07-2024	N/A	N/A	N/A	GoP	651,531.06	651,531.06		649,822.33	649,822.33		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-107(24) 50203010	Training	PGO-Provincial Integrated Skills Training Center	No	Negotiated (DVP)	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	10-07-2024	N/A	N/A	N/A	GoP	658,380.00	658,380.00		657,866.50	657,866.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-294(24) 50203010	3 box HB5q reagent & 21 others	Provincial Governor's Office	No	Negotiated (DVP)	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	17-07-2024	N/A	N/A	N/A	GoP	943,400.00	943,400.00		938,100.00	938,100.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-01(24) 50203098	Other Supplies and Materials	PGD Knowledge	No	Negotiated (DVP)	N/A	04-07-2024	N/A	10-07-2024	10-07-2024	N/A	N/A	10-07-2024	N/A	24-07-2024	N/A	N/A	N/A	GoP	57,750.00	57,750.00		57,750.00	57,750.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4418-18(24) 50203010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	05-07-2024	N/A	11-07-2024	11-07-2024	N/A	N/A	11-07-2024	N/A	11-07-2024	N/A	N/A	N/A	GoP	96,200.00	96,200.00		96,150.00	96,150.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
4411-48-50203080	Medical, Dental and Laboratory Supplies	Binday District Hospital	No	Negotiated (DVP)	N/A	05-07-2024	N/A	11-07-2024	11-07-2024	N/A	N/A	11-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	122,730.00	122,730.00		122,630.25	122,630.25		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
799-12(24) 50203014	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	12-07-2024	12-07-2024	N/A	N/A	17-07-2024	N/A	17-07-2024	N/A	N/A	N/A	GoP	360,000.00	360,000.00		359,700.00	359,700.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8711-06(24) 50203010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	52,500.00	52,500.00		52,185.00	52,185.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8711-06(24) 50203010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	52,500.00	52,500.00		52,185.00	52,185.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8711-06(24) 50203010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	52,500.00	52,500.00		52,185.00	52,185.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8711-06(24) 50203010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	52,500.00	52,500.00		52,185.00	52,185.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8711-06(24) 50203010	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	52,500.00	52,500.00		52,185.00	52,185.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1998-01(24) 50203010	Training	PGO-Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	12-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	55,000.00	55,000.00		54,970.00	54,970.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1011-50203990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	24-07-2024	N/A	N/A	N/A	GoP	68,325.00	68,325.00		68,317.50	68,317.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
50203100	Agricultural and Marine Supplies	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	79,987.00	79,987.00		79,538.00	79,538.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1998-02(24) 50203014	Training	PGO-Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	82,500.00	82,500.00		82,455.00	82,455.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8751-5013050	Repairs and Maintenance - Transportation Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	01-08-2024	N/A	N/A	N/A	GoP	106,995.00	106,995.00		106,368.00	106,368.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
799-07(24) 50203098	Other Supplies and Materials	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	25-07-2024	N/A	N/A	N/A	GoP	102,000.00	102,000.00		101,992.50	101,992.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8721-04(24) 50203040	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	29-07-2024	N/A	N/A	N/A	GoP	123,850.00	123,850.00		123,340.00	123,340.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1011-5013060	Repairs and Maintenance - Transportation Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	175,515.00	175,515.00		174,860.00	174,860.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8751-5013050	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	12-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	31-07-2024	N/A	N/A	N/A	GoP	449,850.00	449,850.00		448,845.00	448,845.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8721-02(24) 50203040	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	29-07-2024	N/A	N/A	N/A	GoP	225,500.00	225,500.00		224,600.00	224,600.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-108(24) 50203010	Training	PGO-Technology and Livelihood Development Center	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	237,392.00	237,392.00		235,221.40	235,221.40		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8751-5013050	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	31-07-2024	N/A	N/A	N/A	GoP	356,895.00	356,895.00		355,945.00	355,945.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8751-5020390	Fuel, Oil and Lubricants	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	06-08-2024	N/A	N/A	N/A	GoP	450,000.00	450,000.00		439,000.00	439,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
8721-05(24) 50203040	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (DVP)	N/A	11-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	29-07-2024	N/A	N/A	N/A	GoP	455,750.00	455,750.00		453,925.00	453,925.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	
1999-108(24) 50203010	Training	PGO-Technology and Livelihood Development Center	No	Negotiated (DVP)	N/A	10-07-2024	N/A	16-07-2024	16-07-2024	N/A	N/A	16-07-2024	N/A	16-07-2024	N/A	N/A	N/A	GoP	144,000.00	144,000.00		143,928.00	143,928.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	02-07-2024	02-07-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4421-38-5020390	Other Supplies and Materials	Gov. William "Bily" Villegas Memorial Hospital	No	Negotiated (SVP)	N/A	17-07-2024	N/A	23-07-2024	23-07-2024	N/A	N/A	23-07-2024	N/A	30-07-2024	N/A	N/A	N/A	Gop	116,370.00	116,370.00		116,331.92	116,331.92		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
4421-48-5020380	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (SVP)	N/A	17-07-2024	N/A	23-07-2024	23-07-2024	N/A	N/A	23-07-2024	N/A	02-08-2024	N/A	N/A	N/A	Gop	206,730.00	206,730.00		163,943.20	163,943.20		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
4421-48-5020380	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (SVP)	N/A	17-07-2024	N/A	23-07-2024	23-07-2024	N/A	N/A	23-07-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	515,648.36	515,648.36		515,190.84	515,190.84		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
1011-5029990	Other Maintenance and Operating	Provincial Governor's Office	No	Negotiated (SVP)	N/A	23-07-2024	N/A	23-07-2024	23-07-2024	N/A	N/A	23-07-2024	N/A	23-07-2024	N/A	N/A	N/A	Gop	17,000.00	17,000.00		16,988.00	16,988.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
8751-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	19-07-2024	N/A	24-07-2024	24-07-2024	N/A	N/A	24-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gop	72,500.00	72,500.00		72,500.00	72,500.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
8751-5021860	Repairs and Maintenance - Transportation Equipment	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	19-07-2024	N/A	24-07-2024	24-07-2024	N/A	N/A	24-07-2024	N/A	08-08-2024	N/A	N/A	N/A	Gop	147,875.00	147,875.00		147,571.00	147,571.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
8751-5020390	Fuel, Oil and Lubricants	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	19-07-2024	N/A	24-07-2024	24-07-2024	N/A	N/A	24-07-2024	N/A	05-08-2024	N/A	N/A	N/A	Gop	393,600.00	393,600.00		393,075.00	393,075.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
1061-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial General Service Office	No	Negotiated (SVP)	N/A	N/A	N/A	25-07-2024	25-07-2024	N/A	N/A	25-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gop	17,540.00	17,540.00		17,518.00	17,518.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
8751-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	22-07-2024	N/A	25-07-2024	25-07-2024	N/A	N/A	25-07-2024	N/A	09-08-2024	N/A	N/A	N/A	Gop	398,015.00	398,015.00		397,210.00	397,210.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
7999-42241-50200314	Training	Provincial Social Welfare and Development Office	No	Negotiated (SVP)	N/A	N/A	N/A	25-07-2024	25-07-2024	N/A	N/A	25-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gop	50,050.00	50,050.00		49,500.00	49,500.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	05-07-2024	05-07-2024	N/A	N/A	N/A	
1012-5020070	Drugs and Medicines	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (SVP)	N/A	N/A	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gop	49,574.00	49,574.00		49,524.75	49,524.75		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1999-3312401G-5020390	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	12-08-2024	N/A	N/A	N/A	Gop	800,000.00	800,000.00		800,000.00	800,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-5013060	Repairs and Maintenance - Transportation Equipment	Madmay Medicare Community Hospital	No	Negotiated (SVP)	N/A	N/A	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	14-08-2024	N/A	N/A	N/A	Gop	2,000.00	2,000.00		1,980.00	1,980.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1061-5021860	Repairs and Maintenance - Transportation Equipment	Provincial General Service Office	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	09-08-2024	N/A	N/A	N/A	Gop	54,860.00	54,860.00		53,060.00	53,060.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1061-5021860	Repairs and Maintenance - Transportation Equipment	Provincial General Service Office	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gop	56,100.00	56,100.00		56,074.00	56,074.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1999-1072404G-5020010	Training	PGO-Provincial Integrated Skills Training Center	No	Negotiated (SVP)	N/A	25-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	12-08-2024	N/A	N/A	N/A	Gop	107,708.50	107,708.50		107,385.00	107,385.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-38-5020390	Medical, Dental and Laboratory Supplies	Carlanon District Hospital	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	07-08-2024	N/A	N/A	N/A	Gop	140,144.00	140,144.00		96,590.40	96,590.40		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1999-1072404G-5020390	Office Supplies	PGO-Provincial Integrated Skills Training Center	No	Negotiated (SVP)	N/A	25-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	12-08-2024	N/A	N/A	N/A	Gop	161,308.32	161,308.32		160,923.60	160,923.60		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020380	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	08-08-2024	N/A	N/A	N/A	Gop	216,000.00	216,000.00		216,000.00	216,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-24221-1070110	Medical Equipment	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	24-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-06-2024	N/A	09-08-2024	N/A	N/A	N/A	Gop	600,000.00	600,000.00		599,997.00	599,997.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-38-5020390	Fuel, Oil and Lubricants	Carlanon District Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	30-07-2024	30-07-2024	N/A	N/A	30-07-2024	N/A	12-08-2024	N/A	N/A	N/A	Gop	270,000.00	270,000.00		269,993.00	269,993.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
1012-5020050	Food Supplies	PGO-Negros Oriental Detention and Rehabilitation Center	No	Negotiated (SVP)	N/A	25-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	N/A	N/A	N/A	N/A	Gop	759,291.00	759,291.00		759,291.00	759,291.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	06-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,700.00	49,700.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	N/A	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gop	25,000.00	25,000.00		24,850.00	24,850.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020010	Information and Communication Technology Equipment	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	14-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,990.00	49,990.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	09-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,970.00	49,970.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	13-08-2024	N/A	N/A	N/A	Gop	80,000.00	80,000.00		80,000.00	80,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4421-48-5021390	Repairs and Maintenance - Buildings and Other Structures	Cong. Lamberto L. Macasa Memorial Hospital	No	Negotiated (SVP)	N/A	25-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	08-08-2024	N/A	N/A	N/A	Gop	99,978.00	99,978.00		99,607.00	99,607.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
2020050-012141-5020010	Training	Provincial Veterinary's Office	No	Negotiated (SVP)	N/A	25-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	07-08-2024	N/A	N/A	N/A	Gop	232,000.00	232,000.00		231,360.00	231,360.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	
4418-06241-5020380	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	26-07-2024	N/A	31-07-2024	31-07-2024	N/A	N/A	31-07-2024	N/A	07-08-2024	N/A	N/A	N/A	Gop	450,000.00	450,000.00		448,395.00	448,395.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-07-2024	24-07-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4418-18(24)-5020200	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	171,000.00	171,000.00		171,000.00	171,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
9998-02(24)-5020210	Training	PCO-Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	13-08-2024	N/A	N/A	N/A	Gop	175,000.00	175,000.00		149,940.00	149,940.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
3011-5013060	Repairs and Maintenance - Transportation Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	176,580.00	176,580.00		176,354.00	176,354.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4418-07(24)-5020990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gop	210,000.00	210,000.00		209,790.00	209,790.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-38-50203070	Drugs and Medicines	Mabiniay Medicare Community Hospital	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	265,700.00	265,700.00		261,369.00	261,369.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-50213040	Repairs and Maintenance - Buildings and Other Structures	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	07-08-2024	N/A	13-08-2024	13-08-2024	N/A	N/A	13-08-2024	N/A	10-09-2024	N/A	N/A	N/A	Gop	749,810.00	749,810.00		547,806.11	547,806.11		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-08-04202405-001	7 lots - various construction materials. (for use in implementation of Newborn Screening Program (NSD) - Renovation of NBS Hearing Room, Siaton, Negros Oriental)	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	08-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	20-08-2024	N/A	N/A	N/A	Gop	216,858.45	216,858.45		216,728.75	216,728.75		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
1061-5021850	Repairs and Maintenance - Machinery and Equipment	Provincial General Services Office	No	Negotiated (DVP)	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	330,205.00	330,205.00		309,695.00	309,695.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
1999-33(24)E-1070590	Information and Communication Technology Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	16-08-2024	N/A	N/A	N/A	Gop	350,000.00	350,000.00		349,750.00	349,750.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
1999-269-(24)-10705100	6 piece bullet proof vest level III-A (large) and 5 piece Kevlar helmet - level III-A, weight 1.40, fit 54-60cm circumference	Provincial Governor's Office	No	Negotiated (DVP)	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	500,000.00	500,000.00		499,985.00	499,985.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
1061-50213040	Repairs and Maintenance - Buildings and Other Structures	Provincial General Services Office	No	Negotiated (DVP)	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	661,988.80	661,988.80		661,742.45	661,742.45		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
1999-32B(24)GAD-5020010	Training	PCO-Technology and Livelihood Development Center	No	Negotiated (DVP)	N/A	09-08-2024	N/A	14-08-2024	14-08-2024	N/A	N/A	14-08-2024	N/A	14-08-2024	N/A	N/A	N/A	Gop	90,000.00	90,000.00		89,977.50	89,977.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-5009090	Fuel, Oil and Lubricants	Raysan District Hospital	No	Negotiated (DVP)	N/A	09-08-2024	N/A	15-08-2024	15-08-2024	N/A	N/A	15-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gop	359,940.00	359,940.00		314,103.75	314,103.75		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-38-50203070	Drugs and Medicines	Community Primary Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	15-08-2024	15-08-2024	N/A	N/A	15-08-2024	N/A	21-08-2024	N/A	N/A	N/A	Gop	198,607.25	198,607.25		198,117.00	198,117.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
9998-02(24)-5020210	Training	PCO-Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	N/A	N/A	20-08-2024	01-08-2024	N/A	N/A	20-08-2024	N/A	10-09-2024	N/A	N/A	N/A	Gop	20,000.00	20,000.00		18,333.00	18,333.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-10-50213060	Repairs and Maintenance - Transportation Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,940.00	49,940.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50203080	Medical, Dental and Laboratory Supplies	Mabiniay Medicare Community Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2027	N/A	N/A	N/A	Gop	68,000.00	68,000.00		67,880.00	67,880.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4419-50213040	Repairs and Maintenance - Buildings and Other Structures	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	70,000.00	70,000.00		69,900.00	69,900.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50203080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		99,985.30	99,985.30		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50213060	Repairs and Maintenance - Transportation Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	112,920.00	112,920.00		112,715.00	112,715.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50203090	Fuel, Oil and Lubricants	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	116,600.00	116,600.00		116,166.00	116,166.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50203080	Medical, Dental and Laboratory Supplies	Mabiniay Medicare Community Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gop	139,200.00	139,200.00		139,183.00	139,183.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
9998-87(24)-50203090	Other Supplies and Materials	PCO-Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	147,500.00	147,500.00		147,410.00	147,410.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-38-50203080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	157,727.00	157,727.00		156,993.00	156,993.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-16(24)E-5020090	Fuel, Oil and Lubricants	Provincial Governor's Office	No	Negotiated (DVP)	N/A	15-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	09-09-2024	N/A	N/A	N/A	Gop	199,500.00	199,500.00		199,215.00	199,215.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-18-50213060	Repairs and Maintenance - Transportation Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	199,975.00	199,975.00		199,193.00	199,193.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-48-50203070	Drugs and Medicines	Bindoy District Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	222,000.00	222,000.00		118,989.00	118,989.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-48-50203080	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated (DVP)	N/A	15-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	239,100.00	239,100.00		238,944.10	238,944.10		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4418-5020990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gop	275,975.00	275,975.00		268,578.00	268,578.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-18-04(22)-1070990	Other Machinery and Equipment	Gov. William "Bily" Villegas Memorial Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gop	280,000.00	280,000.00		279,600.00	279,600.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
1011-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	16-09-2024	N/A	N/A	N/A	Gov	284,428.50	284,428.50		283,820.20	283,820.20		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-3202486-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	10-09-2024	N/A	N/A	N/A	Gov	299,298.00	299,298.00		299,039.50	299,039.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
3995-02(2)-002	lots various construction materials (for improvement of School Stage at Marigaya Data High School, Davao, Negros Oriental)	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	12-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gov	301,052.00	301,052.00		300,794.02	300,794.02	300,794.02	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
19995-02(2)-002	lots various construction materials/for improvement of perimeter fence at Sacas, EPL, Mariguod	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	12-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	326,872.39	326,872.39		326,669.82	326,669.82		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-13-5020380	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	612,499.00	612,499.00		597,430.00	597,430.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-13-5020380	Drugs and Medicines	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gov	845,415.28	845,415.28		843,723.80	843,723.80		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-10-5020380	Drugs and Medicines	Community Primary Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	865,975.00	865,975.00		826,297.20	826,297.20		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-70-5020380	Drugs and Medicines	Bayawan District Hospital	No	Negotiated (DVP)	N/A	14-08-2024	N/A	20-08-2024	20-08-2024	N/A	N/A	20-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gov	932,125.00	932,125.00		931,534.50	931,534.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
769-27(2)-5020394	Other Supplies and Materials	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gov	252,000.00	252,000.00		251,928.00	251,928.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
8751-5021950	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gov	277,780.00	277,780.00		255,570.00	255,570.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
8751-5021950	Repairs and Maintenance - Machinery and Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	29-08-2024	N/A	N/A	N/A	Gov	423,640.00	423,640.00		422,280.00	422,280.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1012-5020950	Food Supplies	PSO Negros Oriental Detention and Rehabilitation Center	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gov	759,291.00	759,291.00		759,291.00	759,291.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-3402486607-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	166,430.00	166,430.00		166,430.00	166,430.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1999-104(2)-5020950	Training	PESO	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gov	300,000.00	300,000.00		299,850.00	299,850.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
1011-19(2)-5020394	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	16-08-2024	N/A	22-08-2024	22-08-2024	N/A	N/A	22-08-2024	N/A	13-09-2024	N/A	N/A	N/A	Gov	140,000.00	140,000.00		139,600.00	139,600.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-08-2024	09-08-2024	N/A	N/A	N/A	
4421-8-0(2)-1070630	Information and Communication Technology Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	05-09-2024	N/A	N/A	N/A	Gov	50,000.00	50,000.00		49,980.00	49,980.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-5021040	Repairs and Maintenance - Buildings and Other Structures	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	06-09-2024	N/A	N/A	N/A	Gov	50,000.00	50,000.00		49,900.00	49,900.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-5020380	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	06-09-2024	N/A	N/A	N/A	Gov	58,750.00	58,750.00		58,725.00	58,725.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
698-02(2)-5020314	Training	POD Local Disaster Risk Reduction and Management Division	No	Negotiated (DVP)	N/A	22-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	82,500.00	82,500.00		82,455.00	82,455.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
1999-317(2)-5020990	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	05-09-2024	N/A	N/A	N/A	Gov	99,990.00	99,990.00		99,990.00	99,990.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
1011-5021960	Repairs and Maintenance - Transportation Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	28-08-2024	N/A	N/A	N/A	Gov	139,490.00	139,490.00		139,235.00	139,235.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-06(2)-5020950	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	23-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	162,500.00	162,500.00		162,250.00	162,250.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-16(2)-5020950	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	23-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	27-08-2024	N/A	N/A	N/A	Gov	186,000.00	186,000.00		186,000.00	186,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
9721-03(2)-5020304	Animal and Zoological Supplies	Provincial Veterinary's Office	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	11-09-2024	N/A	N/A	N/A	Gov	493,700.00	493,700.00		481,100.00	481,100.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-5020380	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	11-09-2024	N/A	N/A	N/A	Gov	822,546.50	822,546.50		822,546.50	822,546.50		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
4411-5020390	Fuel, Oil and Lubricants	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	12-09-2024	N/A	N/A	N/A	Gov	700,000.00	700,000.00		700,000.00	700,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
44118-07(2)-5020990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	21-08-2024	N/A	27-08-2024	27-08-2024	N/A	N/A	27-08-2024	N/A	02-09-2024	N/A	N/A	N/A	Gov	100,080.00	100,080.00		97,300.00	97,300.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	13-08-2024	13-08-2024	N/A	N/A	N/A	
1091-5021960	Repairs and Maintenance - Transportation Equipment	Provincial Treasurer's Office	No	Negotiated (DVP)	N/A	22-08-2024	N/A	28-08-2024	28-08-2024	N/A	N/A	28-08-2024	N/A	16-09-2024	N/A	N/A	N/A	Gov	57,240.00	57,240.00		55,918.00	55,918.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
1091-5021960	Repairs and Maintenance - Transportation Equipment	Provincial Treasurer's Office	No	Negotiated (DVP)	N/A	22-08-2024	N/A	28-08-2024	28-08-2024	N/A	N/A	28-08-2024	N/A	16-09-2024	N/A	N/A	N/A	Gov	63,030.00	63,030.00		61,422.00	61,422.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	
1999-321(2)-5020990	Information and Communication Technology Equipment	Provincial Governor's Office	No	Negotiated (DVP)	N/A	22-08-2024	N/A	28-08-2024	28-08-2024	N/A	N/A	28-08-2024	N/A	05-09-2024	N/A	N/A	N/A	Gov	70,000.00	70,000.00		69,981.00	69,981.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	15-08-2024	15-08-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
1013-5030910	To furnish labor and materials for customized plaques and trophies for the Tourism Week Celebration to promote the importance of tourism in the province and its social, cultural and economic value on December 14-18, 2024 in Zamboanga City.	PGO Provincial Tourism Office	No	Negotiated (DVP)	N/A	10-09-2024	N/A	13-09-2024	13-09-2024	N/A	N/A	13-09-2024	13-09-2024	N/A	N/A	N/A	N/A	109,500.00	109,500.00	109,133.00	109,133.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-08-2024	20-08-2024	N/A	N/A	N/A	
1999-83241-5020394	2 unit V2-R HDMI/USB dual mode document camera	Bids and Awards Committee	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	26-09-2024	N/A	N/A	N/A	80,000.00	80,000.00	79,900.00	79,900.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-3142481G-3070260	2 unit desktop computer (for donation to Barangay Barakays Station and Barangay Cawitan, Sta. Catalina)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	30-09-2024	N/A	N/A	N/A	85,000.00	85,000.00	84,960.00	84,960.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
8711-1312424D-5020940	50 bags Grower Mash Feeds, 50kg/bag	Provincial veterinary's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	17-09-2024	N/A	N/A	N/A	115,000.00	115,000.00	114,950.00	114,950.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1099-233241-5020910	10 piece plastic folding table (BT) 180x74x74cm and 170 plastic chairs, monochrome	PGO Provincial Peace and Order Council	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	09-10-2024	N/A	N/A	N/A	140,000.00	140,000.00	139,895.00	139,895.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4421-11-5020393	50 packs battery, dry cell, AAA, 2 pcs per blister pack and 34 others	Community Primary Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	24-09-2024	N/A	N/A	N/A	146,645.00	146,645.00	139,694.82	139,694.82		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-1212481G-5020390	11 roll service drag wire #6 (500m/roll) for distribution to different brgy. in the 3rd district of Negros D.	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	02-10-2024	N/A	N/A	N/A	199,999.99	199,999.99	199,999.20	199,999.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-1632481G-5020390	40 pcs. jetronic pumps (for distribution to different Barangays in the 3rd District)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	02-10-2024	N/A	N/A	N/A	200,000.00	200,000.00	199,800.00	199,800.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411-41-5020380	60 pack surgical head cap, disposable, 100s and 17 others	Binday District Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	26-09-2024	N/A	N/A	N/A	320,900.00	320,900.00	320,512.60	320,512.60		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-233241-5020390	100 sacks rice, good quality, 50 kilos and 4 others	PGO Provincial Peace and Order Council	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	09-10-2024	N/A	N/A	N/A	340,000.00	340,000.00	339,825.00	339,825.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1011-04241-5020504	5 units laptop	Provincial Assessor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	26-09-2024	N/A	N/A	N/A	349,000.00	349,000.00	348,450.00	348,450.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411R-17141-5020370	200 boxes Metformin Acid 500mg, 100pcs/box and 4 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	24-09-2024	N/A	N/A	N/A	400,000.00	400,000.00	399,972.00	399,972.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411R-17141-5020380	5 pcs. Topical Anesthesia cream, 10grams and 6 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	03-10-2024	N/A	N/A	N/A	400,000.00	400,000.00	399,976.20	399,976.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1061-5013040	12 pcs. air fresh cool, orange 60g and 93 others	Provincial General Services Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	17-09-2024	07-09-2024	N/A	N/A	12-09-2024	N/A	30-09-2024	N/A	N/A	N/A	671,723.00	671,723.00	670,698.00	670,698.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411R-5020380	120 kit Dengue Duo, (Ag IgG & IgM) 10 test/kit, Rapid Test	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	23-09-2024	N/A	N/A	N/A	984,000.00	984,000.00	983,940.00	983,940.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-1632481G-5020390	486 pieces monoblock channels arm (for distribution to different brgy. in the 3rd district)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	27-09-2024	N/A	N/A	N/A	233,000.00	233,000.00	232,068.00	232,068.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411R-5020380	200 pcs. Drain PPM Soft Flat, Active 4 x 10mm, 150cm, 150cc, sterile	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	23-09-2024	N/A	N/A	N/A	396,000.00	396,000.00	360,000.00	360,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-352481G-10001010	121 goat (purchase of livestock for goat breeding stocker)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	11-09-2024	N/A	17-09-2024	17-09-2024	N/A	N/A	17-09-2024	N/A	08-10-2024	N/A	N/A	N/A	598,950.00	598,950.00	592,900.00	592,900.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-363241-5020990	1 unit DSLR Camera (for PAPES - NDRMPC Office use)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	02-10-2024	N/A	N/A	N/A	60,000.00	60,000.00	59,999.00	59,999.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-97104241D-50201010	1 kilo all purpose flour and 65 others (for use of GAD Wellbeing Program Retooling Workshop/Training on September 19-20, 2024)	PGO-Gadwellbeing	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	18-09-2024	N/A	N/A	N/A	69,000.00	69,000.00	68,872.00	68,872.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1061-5013060	1 piece air cleaner hose (Pajero K5HC 827) and 20 others	Provincial General Services Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	20-09-2024	N/A	N/A	N/A	90,976.00	90,976.00	90,870.00	90,870.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1061-01141-5020304	1 lot Unleaded Gasoline	Provincial General Services Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	30-09-2024	N/A	N/A	N/A	200,000.00	200,000.00	198,000.00	198,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1011-07141-5020999	Provision of one (1) heavy stack to be served for Bandemic Performers, Band Color, PNP Personnel, Provincial Government Officials and Employees/Workers, Working Committees and Guests. Based on the cost estimation of an amount of 225,000.00.	Provincial Governor's Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	18-09-2024	N/A	N/A	N/A	225,000.00	225,000.00	224,887.50	224,887.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411-18-0121014D-001	3 lots - Various construction materials (for additional appropriation for the const. of one (1) unit breastfeeding room at Hospital, Canlaon District Hospital, Canlaon City, Negros Oriental)	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	13-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	25-09-2024	N/A	N/A	N/A	233,472.00	233,472.00	232,956.97	232,956.97		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4411-18-0121014D-001	4 lots - Various construction materials (for construction of one (1) unit waiting area, Bais District Hospital (GAD), Bais City, Negros Oriental)	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	13-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	25-09-2024	N/A	N/A	N/A	296,897.55	296,897.55	296,609.51	296,609.51		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-2302481P-5020300	1 lot gasoline and 1 lot diesel	Provincial Governor's Office	No	Negotiated (DVP)	N/A	13-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	28-10-2024	N/A	N/A	N/A	300,000.00	300,000.00	298,000.00	298,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
4421-98-50203070	200 tabs Asthromycin 500mg/tabs and 31 others	Mabiny Medicare Community Hospital	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	24-10-2024	N/A	N/A	N/A	376,650.00	376,650.00	376,354.15	376,354.15		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1061-5013060	5 pcs. 1/8" water casing tubules 185 x14 899 (3300-51-248) and 15 others	Provincial General Services Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	23-09-2024	N/A	N/A	N/A	776,860.00	776,860.00	776,040.00	776,040.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
8712-50201040	200 vials Rabies Vaccine (animal) 10 doses/vial and 5 others	Provincial veterinary's Office	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	30-09-2024	N/A	N/A	N/A	855,400.00	855,400.00	854,965.00	854,965.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	28-08-2024	28-08-2024	N/A	N/A	N/A	
1999-84241-5020300	Provision of lunch and am/pm snack to be served for the Participatory Fish Visual Census/Assessment on September 19-27, 2024 in Zamboanga, Negros Oriental	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	12-09-2024	N/A	18-09-2024	18-09-2024	N/A	N/A	18-09-2024	N/A	18-09-2024	N/A	N/A	N/A	50,00												

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
0011-05(04)-10705001	2 unit cellphone and 3 unit Smartphone Gimbal Stabilizer	Provincial Governor's Office	No	Negotiated (DVP)	N/A	19-09-2024	N/A	25-09-2024	25-09-2024	N/A	N/A	25-09-2024	N/A	09-10-2024	N/A	N/A	N/A	Gov	443,700.00		443,700.00	443,640.00		443,640.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A		
0011-08(04)-10705001	3 unit video camera	Provincial Governor's Office	No	Negotiated (DVP)	N/A	19-09-2024	N/A	25-09-2024	25-09-2024	N/A	N/A	25-09-2024	N/A	27-09-2024	N/A	N/A	N/A	Gov	975,000.00		975,000.00	971,640.00		971,640.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A		
0011-03(02)-10705001	1 unit IQ2190 DOT Matrix 24 in wide carriage printer	Provincial Accountant's Office	No	Negotiated (DVP)	N/A	23-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	02-10-2024	N/A	N/A	N/A	Gov	70,000.00		70,000.00	69,950.00		69,950.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A		
0999-11(04)-50203900	81 pieces trophies (for use in Negros Oriental SAGAR Sports Quastion 2024)	PGO-NOSDEP	No	Negotiated (DVP)	N/A	23-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	26-09-2024	N/A	N/A	N/A	Gov	121,500.00	121,500.00		121,500.00	121,500.00		121,500.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
1999-33(04)NEG-50203900	32 pcs. Glucometer, good quality (for distribution in the 3rd District)	Provincial Governor's Office	No	Negotiated (DVP)	N/A	23-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	04-10-2024	N/A	N/A	N/A	Gov	125,000.00	125,000.00		124,998.40	124,998.40		124,998.40	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
4421-11-50213000	12 pcs. tires (195R13C) and 8 others	Community Primary Hospital	No	Negotiated (DVP)	N/A	20-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	30-09-2024	N/A	N/A	N/A	Gov	213,600.00	213,600.00		213,285.00	213,285.00		213,285.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
4421-18-03-24-10709900	3 units 50 kVA Transformer	Bais District Hospital	No	Negotiated (DVP)	N/A	20-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	10-10-2024	N/A	N/A	N/A	Gov	559,500.00	559,500.00		546,000.00	546,000.00		546,000.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
4411-10-20203900	lot Purchase - 45 bottles air fresheners, spray lemon, 130ml and 50 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	20-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	08-10-2024	N/A	N/A	N/A	Gov	751,745.00	751,745.00		741,734.00	741,734.00		741,734.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
4411-10-20203900	lot Purchase - 150 mtrs. Cloth, repellent, dark green 60" and 13 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	20-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	02-10-2024	N/A	N/A	N/A	Gov	975,175.00	975,175.00		970,828.50	970,828.50		970,828.50	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
4411R-16(04)-50201000	1 lot - Provision of 3 meals, 2 snacks and accommodation in connection with the Integrated Disease Surveillance and Response Training to be held in Dumaguete City on October 3-4, 2024 including travel and other expenses for the participants.	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	20-09-2024	N/A	26-09-2024	26-09-2024	N/A	N/A	26-09-2024	N/A	01-10-2024	N/A	N/A	N/A	Gov	106,000.00	106,000.00		106,000.00	106,000.00		106,000.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-09-2024	06-09-2024	N/A	N/A	N/A	
1061-50(03)0400	lot Purchase - 1) Convention Center side Entrance Glass Door, 2) Convention Center side Entrance Glass Door, 3) Convention Center Exit Glass Door at Service Entrance, 4) Glass Door at Service Entrance, 5) Glass Door at Service Entrance, 6) Glass Door at Service Entrance, 7) Glass Door at Service Entrance, 8) Glass Door at Service Entrance, 9) Glass Door at Service Entrance, 10) Glass Door at Service Entrance, 11) Glass Door at Service Entrance, 12) Glass Door at Service Entrance, 13) Glass Door at Service Entrance, 14) Glass Door at Service Entrance, 15) Glass Door at Service Entrance, 16) Glass Door at Service Entrance, 17) Glass Door at Service Entrance, 18) Glass Door at Service Entrance, 19) Glass Door at Service Entrance, 20) Glass Door at Service Entrance, 21) Glass Door at Service Entrance, 22) Glass Door at Service Entrance, 23) Glass Door at Service Entrance, 24) Glass Door at Service Entrance, 25) Glass Door at Service Entrance, 26) Glass Door at Service Entrance, 27) Glass Door at Service Entrance, 28) Glass Door at Service Entrance, 29) Glass Door at Service Entrance, 30) Glass Door at Service Entrance, 31) Glass Door at Service Entrance, 32) Glass Door at Service Entrance, 33) Glass Door at Service Entrance, 34) Glass Door at Service Entrance, 35) Glass Door at Service Entrance, 36) Glass Door at Service Entrance, 37) Glass Door at Service Entrance, 38) Glass Door at Service Entrance, 39) Glass Door at Service Entrance, 40) Glass Door at Service Entrance, 41) Glass Door at Service Entrance, 42) Glass Door at Service Entrance, 43) Glass Door at Service Entrance, 44) Glass Door at Service Entrance, 45) Glass Door at Service Entrance, 46) Glass Door at Service Entrance, 47) Glass Door at Service Entrance, 48) Glass Door at Service Entrance, 49) Glass Door at Service Entrance, 50) Glass Door at Service Entrance, 51) Glass Door at Service Entrance, 52) Glass Door at Service Entrance, 53) Glass Door at Service Entrance, 54) Glass Door at Service Entrance, 55) Glass Door at Service Entrance, 56) Glass Door at Service Entrance, 57) Glass Door at Service Entrance, 58) Glass Door at Service Entrance, 59) Glass Door at Service Entrance, 60) Glass Door at Service Entrance, 61) Glass Door at Service Entrance, 62) Glass Door at Service Entrance, 63) Glass Door at Service Entrance, 64) boxes Xray envelope and 3 others	Provl. General Services Office	No	Negotiated (DVP)	N/A	26-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	95,350.00	95,350.00		95,350.00	95,350.00		95,350.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4421-78-50203000	80 boxes Xray envelope and 3 others	Bayawan District Hospital	No	Negotiated (DVP)	N/A	25-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	08-10-2024	N/A	N/A	N/A	Gov	198,800.00	198,800.00		198,771.80	198,771.80		198,771.80	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4418-10-50203000	4 boxes Monoflamment, blue, double ended #5-0 (Phlebot 5-0 round) for Futus 36" and 3 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	25-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	281,100.00	281,100.00		281,084.00	281,084.00		281,084.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
1999-33(04)-50203900	125ack Urea Fertilizer (46-0-0), 50 kg per sack and 12 sack Complete Fertilizer (14-14-14) 50kg/sack	Provincial Governor's Office	No	Negotiated (DVP)	N/A	25-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	10-10-2024	N/A	N/A	N/A	Gov	500,000.00	500,000.00		499,750.00	499,750.00		499,750.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
44110M-50203900	lot Purchase - 100 mtrs. Cloth, repellent, dark green 60" and 8 others	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	25-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	07-10-2024	N/A	N/A	N/A	Gov	606,525.00	606,525.00		604,165.50	604,165.50		604,165.50	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4418-10-50203000	80 boxes trop 1 test kit / 25 cartridge/box with control	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	25-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	960,000.00	960,000.00		959,920.00	959,920.00		959,920.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
1011-50203010	Provision of one meat, two snacks (AM & PM) per day @ 35 pax at 150/pax "PROP" scale-up 1 build series of training from Oct 1-17, 2024	Provincial Governor's Office	No	Negotiated (DVP)	N/A	27-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	01-10-2024	N/A	N/A	N/A	Gov	159,250.00	159,250.00		159,249.90	159,249.90		159,249.90	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4421-11-50203000	6 pax. airway, Guedel's 80 specs and 50 others	Community Primary Hospital	No	Negotiated (DVP)	N/A	26-09-2024	N/A	01-10-2024	01-10-2024	N/A	N/A	01-10-2024	N/A	08-10-2024	N/A	N/A	N/A	Gov	283,551.00	283,551.00		257,577.39	257,577.39		257,577.39	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4421-18-50203900	1 unit gas stove and 4 others	Carlson District Hospital	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	24-10-2024	N/A	N/A	N/A	Gov	97,000.00	97,000.00		96,974.00	96,974.00		96,974.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
0999-11(04)-50203900	Other supplies and materials expenses for Negros Oriental SAGAR Sports Quastion 2024 - Marketing and Advertising	PGO-NOSDEP	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	02-10-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,362.00	99,362.00		99,362.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
0999-03(04)-50203010	25 reams bond paper, long subs. 20 and 16 others	Provincial Governor's Office	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	02-10-2024	N/A	N/A	N/A	Gov	149,850.00	149,850.00		149,675.00	149,675.00		149,675.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
1999-08(24)GAD-50203900	1 lot diesel fuel	PGO-GADRC	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	28-10-2024	N/A	N/A	N/A	Gov	150,000.00	150,000.00		149,000.00	149,000.00		149,000.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4421-38-50203000	1 jar Coplin Staining Jar, glass, 5 slides	Madimay Medicare Community Hospital	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	08-10-2024	N/A	N/A	N/A	Gov	156,000.00	156,000.00		36,440.70	36,440.70		36,440.70	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
0999-02(04)-50203010	600 packs loose leaf, 5pcs/pack and 5 others	Provincial Governor's Office	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	02-10-2024	N/A	N/A	N/A	Gov	199,200.00	199,200.00		198,706.25	198,706.25		198,706.25	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
1061-50(03)0400	14 rolls Carpet, DK Grey (2yds x 35m/roll)	Provincial General Services Office	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	508,200.00	508,200.00		507,150.00	507,150.00		507,150.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
4411-04(24)GAD-50203010	Provision of 3 meals, 2 snacks, venue rental, and lodging on November 18-22, 2024 in connection with the Training on HIV Counseling & Testing and Community-Based Screening to be held in Bisdan, Misamis Occidental	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	26-09-2024	N/A	02-10-2024	02-10-2024	N/A	N/A	02-10-2024	N/A	07-10-2024	N/A	N/A	N/A	Gov	214,800.00	214,800.00		214,750.00	214,750.00		214,750.00	The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-09-2024	11-09-2024	N/A	N/A	N/A	
1011-50203900	Provision of labor and materials and services for the Production of L&S for VIPs with Provincial Seal, Stage Backdrop and LED Video Wall and Camera Systems/Audio System and Lights, Truss and Effects to be used for the Production of L&S for VIPs	Provincial Governor's Office	No	Negotiated (DVP)	N/A	27-09-2024	N/A	02-10-2024	02																								

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)	
4431-13-23(2)-1070390	1 unit Xerox machine, print speeds up to 42/40ppm 8,000 page high yield toner cartridges	Community Primary Hospital	No	NP-53.9 - Small Value Procurement	N/A	09-10-2024	N/A	15-10-2024	15-10-2024	N/A	N/A	15-10-2024	N/A	23-10-2024	N/A	N/A	N/A	Gov	53,000.00		53,000.00	49,600.00		49,600.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A		
4418-09-24(6A)-5020010	Provision of meals, snacks and accommodation on October 20-26, 2024 in connection with the Family Planning Competency Based Training Level 1 to be held in Dumaguete City.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	07-10-2024	N/A	15-10-2024	15-10-2024	N/A	N/A	15-10-2024	N/A	15-10-2024	N/A	N/A	N/A	Gov	276,150.00	276,150.00		276,000.00	276,000.00		276,000.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4421-28-5020300	1 lot diesel fuel and 2 others	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	09-10-2024	N/A	15-10-2024	15-10-2024	N/A	N/A	15-10-2024	N/A	05-11-2024	N/A	N/A	N/A	Gov	250,000.00	250,000.00		249,790.00	249,790.00		249,790.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1311-14(4)-5020390	2 unit laptop	Provincial Legal Office	No	NP-53.9 - Small Value Procurement	N/A	09-10-2024	N/A	15-10-2024	15-10-2024	N/A	N/A	15-10-2024	N/A	15-10-2024	N/A	N/A	N/A	Gov	97,600.00	97,600.00		89,990.00	89,990.00		89,990.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1999-88(4)-5020390	2 boxes Chloride test strips and 4 others (for water quality monitoring use)	PGO-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,935.00	99,935.00		99,935.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1999-91(4)-5020390	1 piece office table with cabinet and 4 drawers, good quality and 5 others (for office use and sand and gravel monitoring)	PGO-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	113,625.00	113,625.00		113,322.50	113,322.50		113,322.50	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4421-48-5020380	10 box gloves, non-sterile, examination, 100%, size 6.5 and 12 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	28-10-2024	N/A	N/A	N/A	Gov	181,750.00	181,750.00		181,582.00	181,582.00		181,582.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1999-27(24)-5020390	40 pcs. plastic tables, 60x90cm, green, brown 30x40 inches and 360 pcs. plastic chairs with arm - white, green, brown - for children	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	468,000.00	468,000.00		467,550.00	467,550.00		467,550.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1261-01(4)-5020380	5 liter 27 power and 13 others	Provincial General Services Office	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	550,200.00	550,200.00		541,600.00	541,600.00		541,600.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1999-90(4)-5020380	1 lot Diesel Fuel	PGO-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	750,000.00	750,000.00		748,000.00	748,000.00		748,000.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4421-74-5020380	10 rolls autoclave tape 1 inch and 38 others	Bayawan District Hospital	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	04-11-2024	N/A	N/A	N/A	Gov	899,990.00	899,990.00		899,852.15	899,852.15		899,852.15	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1999-28(2)-1070630	11 unit laptop processor, AM Ryzen7 7000 series	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	28-10-2024	N/A	N/A	N/A	Gov	990,000.00		990,000.00	978,175.00	978,175.00		978,175.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4421-48-5020390	85 bags cement Portland cement and 6 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	05-11-2024	N/A	N/A	N/A	Gov	80,130.00	80,130.00		79,621.75	79,621.75		79,621.75	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
1013-08(4)-5020390	Provision of meals (buffet dinner) for the Provincial and other GO Officials and Representatives, various working committees, judges and tabulators during the Opening Salvo and Buglasan LGU Booths Fair First	PGO-Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	16-10-2024	N/A	N/A	N/A	Gov	60,000.00	60,000.00		60,000.00	60,000.00		60,000.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4421-48-5020390	To furnish labor and materials for repolisher of 52 pieces bathroom cover (hospital bed mattress) Bindoy District Hospital	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	10-10-2024	N/A	16-10-2024	16-10-2024	N/A	N/A	16-10-2024	N/A	25-10-2024	N/A	N/A	N/A	Gov	125,000.00	125,000.00		124,948.00	124,948.00		124,948.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-09-2024	25-09-2024	N/A	N/A	N/A	
4418-19(4)-5020370	50 tube Bethemethasone, 0.1% cream 5mg Tab & 3 others	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	28-10-2024	N/A	N/A	N/A	Gov	50,000.00	50,000.00		49,928.90	49,928.90		49,928.90	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-38-5020370	50 amps Furusemide 10mg/ml 2ml amp & 17 others	Mabinyay Medicare Community Hospital	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	23-10-2024	N/A	N/A	N/A	Gov	232,550.00	232,550.00		232,490.35	232,490.35		232,490.35	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-48-5020370	50 bps 20% mannitol 500ml & 10 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	21-10-2024	N/A	N/A	N/A	Gov	351,580.00	351,580.00		351,192.80	351,192.80		351,192.80	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1022-5020390	20 pcs adhesive (instant glue-3) and 39 others	Office of the Secretary to the SP	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	17-10-2024	N/A	N/A	N/A	Gov	104,378.00	104,378.00		104,335.40	104,335.40		104,335.40	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4418-5020370	1st Purchase -250 amp Fentanyl amp 50 mcg/ml, 2mlw bioequivalence and 3 others	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	12-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	04-11-2024	N/A	N/A	N/A	Gov	510,200.00	510,200.00		509,475.00	509,475.00		509,475.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1999-05(4)-5020380	2 lots - (lot 1) - 1 set 6mmx2 10mls 95m tinted glass double swing door with lockset & analog framing (includes delivery & installation) and 2 others (lot 2) - 5 lths, 10mmx4"X" marine plywood and 7 others	PESO	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	24-10-2024	N/A	N/A	N/A	Gov	93,169.00	93,169.00		93,134.25	93,134.25		93,134.25	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-38-5020380	Reagent: Helix 720 3 bds, diluent w/ detergent, 20L & 3 others	Mabinyay Medicare Community Hospital	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	23-10-2024	N/A	N/A	N/A	Gov	124,350.00	124,350.00		124,342.00	124,342.00		124,342.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-38-5020380	4 boxes Dengue NS1m Ag, 25's test kit & 7 others	Mabinyay Medicare Community Hospital	No	NP-53.9 - Small Value Procurement	N/A	11-10-2024	N/A	17-10-2024	17-10-2024	N/A	N/A	17-10-2024	N/A	04-11-2024	N/A	N/A	N/A	Gov	135,300.00	135,300.00		122,764.00	122,764.00		122,764.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1013-08(4)-5020390	Provision of packed dinner for the Working Committee and participants for the 8 upstn Negros Island Moto-Tour Adventure V2 on October 20, 2024 at SNV Grounds, Sitalang, Negros Village.	PGO-Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	18-10-2024	18-10-2024	N/A	N/A	18-10-2024	N/A	18-10-2024	N/A	N/A	N/A	Gov	60,000.00	60,000.00		59,970.00	59,970.00		59,970.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-28-5020370	840 bot Plain IRS, 1000ml & 7 others	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	18-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	05-11-2024	N/A	N/A	N/A	Gov	348,350.00	348,350.00		305,725.10	305,725.10		305,725.10	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1999-83(4)-24-1070630	1 unit laptop	Bids and Awards Committee	No	NP-53.9 - Small Value Procurement	N/A	16-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gov	59,900.00	59,900.00		58,950.00	58,950.00		58,950.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1999-28(4)-1070630	1 unit laptop processor AMD Ryzen7 7000 series	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	16-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	04-11-2024	N/A	N/A	N/A	Gov	450,000.00	450,000.00		444,625.00	444,625.00		444,625.00	The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
1999-348(24E)-1999-350(4E)-5020390	2 lots - (lot 1) - 15 rolls service drop wires, 500 intru/oil #6, good quality; (lot 2) - 1 rolls service drop wires, 500 intru/oil #6, good quality (for distribution in the 3rd district)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	16-10-2024	N/A	22-10-2024	22																								

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities										Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation/Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
1013-08A(24)-5020990	8 Lots – (Lot 1) Provision of meals for the Safety & Security, Medical & Emergency, and Repair & Maintenance Committees and volunteers during the conduct of Buglasan Festival 2024 Celebration on November 19-22, 2024 at the Balaok Sports Complex, Dumaguete City. 500 sachet Acetylsalicylic Acid 650mg, sachet and 54 others	PGO Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	15-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	22-10-2024	N/A	N/A	N/A	N/A	Gop	401,960.00	401,960.00		334,762.80	334,762.80		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A	
4421-28-50203070	500 sachet Acetylsalicylic Acid 650mg, sachet and 54 others	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	16-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	750,304.00	750,304.00		653,534.95	653,534.95		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1013-08A(24)-5020990	Provision of buffet dinner for the Provincial and other local officials and representatives, VIP guests and various working committees, judges and tabulators for the Buglasan Festival of Festivals Street dancing and Band showcases during the business dinner. 200 pcs. cord clamp and 14 others	PGO Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	18-10-2024	N/A	22-10-2024	22-10-2024	N/A	N/A	22-10-2024	N/A	22-10-2024	N/A	N/A	N/A	Gop	130,000.00	130,000.00		130,000.00	130,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4421-48-50203080	Provision of 2 snacks, breakfast, lunch, dinner in connection with the training on Mid-Level Management for NIP managers on November 19-22, 2024 (the 8th & 9th day) to be held in Dumaguete City including the use of various audio-visual pieces white board marker, blue and 14 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	23-10-2024	23-10-2024	N/A	N/A	23-10-2024	N/A	05-11-2024	N/A	N/A	N/A	Gop	222,400.00	222,400.00		222,291.60	222,291.60		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4421-18-02(4)-50202010	Provision of 2 snacks, breakfast, lunch, dinner in connection with the training on Mid-Level Management for NIP managers on November 19-22, 2024 (the 8th & 9th day) to be held in Dumaguete City including the use of various audio-visual pieces white board marker, blue and 14 others	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	23-10-2024	23-10-2024	N/A	N/A	23-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	281,500.00	281,500.00		281,500.00	281,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1101-50209910	2 pcs. scientific calculator and 13 others	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	24-10-2024	24-10-2024	N/A	N/A	24-10-2024	N/A	24-10-2024	N/A	N/A	N/A	Gop	53,105.00	53,105.00		52,754.20	52,754.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1101-50209910	1 unit air conditioning unit, wall mounted, 2.0HP, Kpower Gold 3 hp wall, inverter with installation	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	24-10-2024	24-10-2024	N/A	N/A	24-10-2024	N/A	24-10-2024	N/A	N/A	N/A	Gop	93,047.00	93,047.00		93,044.20	93,044.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
8751-5020860	12 pcs. tire 265/65/18for Toyota Fortuner (257-237, 275-642, 276-124)	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	24-10-2024	24-10-2024	N/A	N/A	22-10-2024	N/A	30-10-2024	N/A	N/A	N/A	Gop	301,800.00	301,800.00		300,000.00	300,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
0111-05(2)-10202994	1 unit air conditioning unit, wall mounted, 2.0HP, Kpower Gold 3 hp wall, inverter with installation	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	24-10-2024	24-10-2024	N/A	N/A	24-10-2024	N/A	31-10-2024	N/A	N/A	N/A	Gop	59,690.00		59,690.00	59,690.00	59,690.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
8721-09(24)-5030384	24 bottle alcohol 70%, isopropyl, 500ml and 19 others	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	17-10-2024	N/A	24-10-2024	24-10-2024	N/A	N/A	24-10-2024	N/A	14-11-2024	N/A	N/A	N/A	Gop	700,000.00	700,000.00		698,406.30	698,406.30		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1061-5013950	2 sets rack service with 2 spoil insulator and 9 others	Provincial General Services Office	No	NP-53.9 - Small Value Procurement	N/A	20-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	61,282.50	61,282.50		61,145.00	61,145.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
8721-14(24)-1070601	1 unit motorcycle (scoter)	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		100,000.00	100,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1999-11(24)F(6)-5020200	86 bottles oilW-40 synthetic oil and 14 pieces oil filter	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	100,000.00	100,000.00		99,500.00	99,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1999-02(4)-50302010	Provision of one (1) buffet and two (2) AM and PM snacks to be served for the Seminar/Workshop on Strategic Performance Management System (SPMS) Negros Oriental Provincial Hospital, Dumaguete City November 8-14, 2024	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	105,000.00	105,000.00		104,955.00	104,955.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1061-5020990	1 unit sanitary horizontal septic tank 2,000L and 4 others	Provincial General Services Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	112,895.00	112,895.00		112,888.00	112,888.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1012-5020850	1180 kgs. fish and 25 others(for inmates of PGO-NDORC)	PGO-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	22-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	30-10-2024	N/A	N/A	N/A	Gop	759,291.00	759,291.00		759,291.00	759,291.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1012-5020850	310 sacks rice, 10kg, (good quality) (for inmates of PGO-NDORC)	PGO-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	22-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	30-10-2024	N/A	N/A	N/A	Gop	821,500.00	821,500.00		821,500.00	821,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1011-50202010	Provision of four snacks (AM/PM) and two (2) buffet lunch to be served for the Orientation on RA 11032 and its related issuances at Henry Hols, Convention Center, Negros Oriental on November 13-14, 2024	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	155,250.00	155,250.00		154,560.00	154,560.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
8721-09(24)-50302010	Provision of AM/PM snacks, lunch and dinner to be served for the BLADES Congress & Symposium 2024 on November 8, 2024 at Henry Hols, Negros Oriental Convention Center, Dumaguete City.	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	500,000.00	500,000.00		499,900.00	499,900.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1011-50202010	Provision of two (2) AM/PM, one (1) buffet lunch good for 49pcs, sixteen (16) snacks (AM/PM), eight (8) buffet lunch good for 99pc and venue for participants to be served for the Leadership and Management Seminar on November 13-14, 2024	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	24-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	510,580.00	510,580.00		510,422.80	510,422.80		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1999-24(24)F(6)-5020200	Provision of two (2) AM and PM snacks (one (1) lunch to be served for the People's Law Enforcement Board (PLEB) Certification Seminar for PLEB to be held at Maringal Hall, NODPO, Agan an Sibutan on October 16-18, 2024	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	24-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	30-10-2024	N/A	30-10-2024	N/A	N/A	N/A	Gop	105,000.00	105,000.00		104,955.00	104,955.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4421-48-50203080	30 boxes needle disposable hypodermic G-26, 100's and 18 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	17-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	189,320.00	189,320.00		189,229.50	189,229.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
1999-31(24)F(6)-5020990	40 pieces basketball ball (size7) Youth Pu material 600d quality/GOTX and 3 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	29-10-2024	N/A	N/A	N/A	Gop	249,500.00	249,500.00		249,314.00	249,314.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4421-50301070	500 pcs. Budesonide, 250mcg/ml neb and 20 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	23-10-2024	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	05-11-2024	N/A	N/A	N/A	Gop	250,000.00	250,000.00		234,527.47	234,527.47		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	09-10-2024	09-10-2024	N/A	N/A	N/A		
4421-68-502016A0-4421-68-018(2)16A0	1 unit NBS Hearing Machine	Cong. Lamberto L. Macas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	24-10-2024	N/A	30-10-2024	30-10-2024	N/A	N/A	30-10-2024	N/A	15-11-2024	N/A	N/A	N/A	Gop	700,000.00	700,000.00		699,950.00	699,950.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A		
8721-07(24)F(6)-5020390	2 units medicine cabinet	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	31-10-2024	31-10-2024	N/A	N/A	31-10-2024	N/A	07-11-2024	N/A	N/A	N/A	Gop	50,000.00	50,000.00		49,998.00	49,998.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A		
8751-5013950	2 acc. and tool and 3 others (for use of various equipment in the equipment pool)	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	26-10-2024	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	12-11-2024	N/A	N/A	N/A	Gop	215,800.00	215,800.00		215,610.00	215,610.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	10-10-2024	10-10-2024	N/A	N/A	N/A		
8751-5013950	One (1) for various oils, lubricants & fluids (1 drum CAT TOYO 30 (No.126268) and 7 others	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	28-10-2024	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	12-11-2024	N/A	N/A</																	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4418-012406AD-5020010	Provision of meals, snacks and accommodation on November 19-22, 2024 in connection with the Training on Adolescent Job Aid 2.0 to be held in Dumaguete City, Negros Oriental.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	203,200.00	203,200.00		202,680.00	202,680.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
8721-5020010	Provision of lunch and AM/PM snacks to be served for the Target Setting and Financial Planning Workshop for Agricultural Extension Workers (AEW's) on November 28, 2024 at Convention	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	60,000.00	60,000.00		59,970.00	59,970.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1999-812406AD-5020010	To furnish labor and materials for the printing of the training materials for the conduct of "Simulation on 18-day Campaign to end violence Against women and Awarding of Babaying Garbo sa Katilingan and Saanay sa Pagpapaligay"	POD-GAD/RC	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	61,000.00	61,000.00		60,990.30	60,990.30		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1931-0124-1070502	1 unit sheet fed scanner heavy duty for the audit	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	25-11-2024	N/A	N/A	N/A	62,000.00		62,000.00	61,998.00	61,998.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1333-1024-001 & 055	To furnish materials and miscellaneous & contingencies for 3 lot window blinds (8 units) with installation for the Office of Provincial Legal Office.	Provincial Legal's Office	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	81,950.00	81,950.00		81,949.00	81,949.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
4418-0704-5020620	44 units wireless speaker, Bluetooth, built-in USB MP3 player, digital display, etc. (not with barcode function), size 315x315x85mm and 1 unit Smart TV, display size 32 inches, HD picture quality, screen type IPS.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	28-11-2024	N/A	N/A	N/A	200,000.00	200,000.00		199,955.00	199,955.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1961-0124-5020308	1 lot diesel fuel	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	200,000.00	200,000.00		198,000.00	198,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
4421-76-5020390	25 pcs. soft brooms and 19 other	Bayawan District Hospital	No	NP-53.9 - Small Value Procurement	N/A	13-11-2024	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	22-11-2024	N/A	N/A	N/A	500,000.00	500,000.00		499,576.20	499,576.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
8751-50213650	2 packs plastic tie and 17 others	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	20-11-2024	20-11-2024	N/A	N/A	20-11-2024	N/A	27-11-2024	N/A	N/A	N/A	369,660.00	369,660.00		367,508.00	367,508.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
8751-50213660	1 meter sand paper #120 and 18 others	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	20-11-2024	20-11-2024	N/A	N/A	20-11-2024	N/A	27-11-2024	N/A	N/A	N/A	104,430.00	104,430.00		104,240.00	104,240.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
1999-7924-5020010	Provision of meals and snacks to be served for the Skills Development and Agriculture Education and Training on November 22, 2024 at Ninoy Aquino Freedom Park, Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	20-11-2024	20-11-2024	N/A	N/A	20-11-2024	N/A	20-11-2024	N/A	N/A	N/A	110,000.00	110,000.00		109,994.00	109,994.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
1999-8562406G-5020990	1000 pcs. monobloc chairs - without arm (for distribution to some government agencies, schools, Barangay and OUs in the Province)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	20-11-2024	20-11-2024	N/A	N/A	20-11-2024	N/A	06-12-2024	N/A	N/A	N/A	600,000.00	600,000.00		599,500.00	599,500.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
4421-46-5020390	2 box antibiotic, liquid soap, 20's and 15 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	14-11-2024	N/A	20-11-2024	20-11-2024	N/A	N/A	20-11-2024	N/A	20-11-2024	N/A	N/A	N/A	177,300.00	177,300.00		177,101.00	177,101.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
4418-082406AD-5020010	Provision for meals, snacks and lodging on November 21-22, 2024 in connection with the Training for Male Involvement on Responsible Parenthood to be held in Dauin, Negros Oriental.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	21-11-2024	21-11-2024	N/A	N/A	21-11-2024	N/A	21-11-2024	N/A	N/A	N/A	133,000.00	133,000.00		132,990.00	132,990.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
4411-042406AD-5020010	Provision of 1 packed meal on December 1, 2024 in connection with observance of World AIDS Day to be celebrated at the Provincial Capitol Grounds- Dumaguete City, Negros Oriental.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	21-11-2024	21-11-2024	N/A	N/A	21-11-2024	N/A	28-11-2024	N/A	N/A	N/A	54,600.00	54,600.00		54,522.00	54,522.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
4418-082406AD-5020010	Provision for meals, snacks and accommodation on December 4-6, 2024 in connection with the Training on Adolescent Health and Development Program with Key Assistance for Developing Adolescents (KADA) https://www.doh.gov.ph/sites/default/files/2024-11/2024%20KADA%20Final%20Report.pdf	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	21-11-2024	21-11-2024	N/A	N/A	21-11-2024	N/A	22-11-2024	N/A	N/A	N/A	182,000.00	182,000.00		181,560.00	181,560.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
4418-0624-5020990	Provision of 1 lunch for 90 days in connection with the Supplementary Feeding Program among pregnant women in the Municipality of Taysan.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	15-11-2024	N/A	21-11-2024	21-11-2024	N/A	N/A	21-11-2024	N/A	21-11-2024	N/A	N/A	N/A	499,500.00	499,500.00		499,495.00	499,495.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A		
8711-0724-5020010	Provision of breakfast, lunch & dinner and AM/PM snacks for the Provincial Federated Youth club of Negros Oriental Capacity Enhancement Training on Organic Agriculture, Trips, Culture, Singing Bee Production and Integrated Pest Management for 1 unit LED monitor TV 24" with WiFi ready with satellite dish and installation and 1 unit 1HP inverter aircon with installation.	Provincial Agriculture's Office	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	108,000.00	108,000.00		107,480.00	107,480.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
1999-8104-1070509	1 unit LED monitor TV 24" with WiFi ready with satellite dish and installation and 1 unit 1HP inverter aircon with installation.	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	120,963.75	120,963.75		120,600.00	120,600.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
1999-1112406G-5020990	30 sets trophies and 2 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	200,000.00	200,000.00		199,974.00	199,974.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
1999-2262406P-5020980	1,812 piece drug testing kits (for use in the strengthening of Provincial Anti-Drug Abuse Council)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	28-11-2024	N/A	N/A	N/A	309,980.20	309,980.20		309,127.20	309,127.20		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4418-50203070	lot purchase - 2000 vial Metronidazole 500mg vial in rubberized seal and 2 others	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	28-11-2024	N/A	N/A	N/A	959,620.00	959,620.00		956,994.50	956,994.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
1033-13-04-3070280	1 unit graphics design and animation laptop (editing for motion graphics laptop)	POD-Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	21-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	04-12-2024	N/A	N/A	N/A	100,000.00	100,000.00		99,990.00	99,990.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4421-48-50203070	200 tanks Oxygen, standard, medical	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	02-12-2024	N/A	N/A	N/A	124,000.00	124,000.00		123,000.00	123,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4418-5020080	25 box HCV40 test/box, rapid test	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	02-12-2024	N/A	N/A	N/A	157,500.00	157,500.00		157,487.50	157,487.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
1941-0424-5020010	Provision of Air snacks, buffet lunch and PM snacks to be served for the Provincial Strategic Planning Workshop on December 5-6, 2024 at Brgy. Banlad, Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	208,000.00	208,000.00		208,000.00	208,000.00		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4999-1624-1070518	1 unit dry chemistry analyzer	Community Primary Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	02-12-2024	N/A	N/A	N/A	250,000.00	250,000.00		249,999.50	249,999.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4999-1624-1070518	1 unit portable dry biochemical quantitative analysis instrument	Community Primary Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	02-12-2024	N/A	N/A	N/A	250,000.00	250,000.00		249,999.50	249,999.50		The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	20-11-2024	20-11-2024	N/A	N/A	N/A		
4999-1624-1070518	1 unit portable dry biochemical analysis instrument																															

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4421-58-5021950	Repairs and Maintenance - Machinery Equipment	Gov. William "Bily" Villegas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	17-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	57,179.00	57,179.00		57,134.00	57,134.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
9948-02(24)-5020202	Provision of air snacks, lunch and pm snacks to be served for the Conduct of Review of Contingency Planning for Eastern Visayas Evacuation to be held at LDRMAD Operation Center, Capitol Area, Dumaguete City on December 27, 2024	PGD-Local Disaster Risk Reduction and Management Division	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gov	52,000.00	52,000.00		51,760.00	51,760.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
9948-02(24)-5020203	Provision of room accommodation with two (2) meals and two (2) snacks to be served for the PIG-PRE-4 Training/Workshop in Program Implementation Review for the 3rd Quarter of 2024 to be held within Dumaguete City on December 27, 2024	PGD-Provincial Information Office	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gov	108,000.00	108,000.00		104,000.00	104,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-13(24)PWP-5020990	100 bottle alcohol with moisturizer 500ml and 17 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	19-12-2024	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	Gov	234,560.00	234,560.00		234,327.50	234,327.50		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-13(24)PWP-5020990	10 pcs canopy tent	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	N/A	N/A	26-12-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	350,000.00	350,000.00		349,980.00	349,980.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-13(24)PWP-5020310	Provision of two (2) meals and four (4) snacks to be served for the conduct of province-wide drug abuse education and community awareness campaigns as part of Bahay Magasin, Drug-Free Youth (SDM) program on December 28 & 30, 2024 at Covered Court, Davao, Dumaguete City	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	N/A	N/A	26-12-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	500,000.00	500,000.00		499,920.00	499,920.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-13(24)PWP-5020990	10 pcs. softball, size 5 (gopherical/synthetic/leather(good quality) and 2 others. (for different youth organizations in the province)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-12-2024	N/A	26-12-2024	26-12-2024	N/A	N/A	26-12-2024	N/A	26-12-2024	N/A	N/A	N/A	Gov	999,125.00	999,125.00		997,465.00	997,465.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4411-50-5020310	10 pcs. plastic monoback chair with backrest, 45x45x85cm, good quality	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	20-12-2024	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	68,000.00	68,000.00		67,000.00	67,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4421-58-50203080	Medical, Dental and Laboratory Supplies	Basic District Hospital	No	Negotiated (DVP)	N/A	27-12-2024	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	165,000.00	165,000.00		165,000.00	165,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4421-58-5020310	Office Supplies	Basic District Hospital	No	Negotiated (DVP)	N/A	27-12-2024	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	150,150.00	150,150.00		150,150.00	150,150.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4421-58-5020310	20 pcs. ballpen (red), good kind and 24 others	Carbanon District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	99,918.00	99,918.00		99,743.00	99,743.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-13(24)PWP-5020990	2 liters engine oil and 2 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	23-12-2024	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	100,000.00	100,000.00		99,948.70	99,948.70		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-22(24)PWP-5020310	Provision of meals and snacks to be served for the Two-Day Seminar/Workshop on Drug Abuse Prevention and Education to Student Leaders on December 28 & 30, 2024 at NORSU Main Gymnasium, Dumaguete City	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	27-12-2024	N/A	30-12-2024	30-12-2024	N/A	N/A	30-12-2024	N/A	30-12-2024	N/A	N/A	N/A	Gov	90,000.00	90,000.00		90,000.00	90,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	13-12-2024	13-12-2024	N/A	N/A	N/A	
9948-02(24)-5020203	Provision of meals and snacks to be served for the 2-day Mineral Resources Registration Seminar on December 28 & 30, 2024 at Covered Court, Davao, Dumaguete City	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	27-12-2024	N/A	30-12-2024	30-12-2024	N/A	N/A	30-12-2024	N/A	30-12-2024	N/A	N/A	N/A	Gov	93,000.00	93,000.00		93,000.00	93,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	13-12-2024	13-12-2024	N/A	N/A	N/A	
1011-5021060	1 lot (2 pcs. air filter 17801 0040 and 51 others)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	27-12-2024	N/A	30-12-2024	30-12-2024	N/A	N/A	30-12-2024	N/A	30-12-2024	N/A	N/A	N/A	Gov	401,061.00	401,061.00		400,631.00	400,631.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	13-12-2024	13-12-2024	N/A	N/A	N/A	
4421-58-5020310	400lbs. Marine plywood (1/2) x 48 and 36 others	PGD-Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	27-12-2024	N/A	30-12-2024	30-12-2024	N/A	N/A	30-12-2024	N/A	30-12-2024	N/A	N/A	N/A	Gov	449,968.20	449,968.20		449,116.00	449,116.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	13-12-2024	13-12-2024	N/A	N/A	N/A	
1011-5020990	1 unit customized high quality waterproof heavy duty trapal (size 18x26) with 30 holes for nylon rope and 2 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	29-11-2024	N/A	12/4/2024	04-12-2024	N/A	N/A	04-12-2024	N/A	13-12-2024	N/A	N/A	N/A	Gov	110,340.00	110,340.00		110,329.00	110,329.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	13-12-2024	13-12-2024	N/A	N/A	N/A	
4421-58-50203080	Medical, Dental and Laboratory Supplies	Basic District Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	527,242.00	527,242.00		527,242.00	527,242.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-58-5020310	1 unit Immunology Analyzer	Basic District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11-12-2024	11-12-2024	N/A	N/A	11-12-2024	N/A	17-12-2024	N/A	N/A	N/A	Gov	550,000.00	550,000.00		549,999.90	549,999.90		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1012-5020950	2,077 lbs. fish and 25 others (for use in inmates at PGD-NORC)	PGD-Negros Oriental Orientation and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	13-12-2024	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	Gov	849,784.00	849,784.00		849,784.00	849,784.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
9948-02(24)-5020990	2 piece plaque (14"x9.9") and 4 others	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	20-11-2024	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	Gov	59,215.00	59,215.00		59,213.65	59,213.65		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1013-23(24)-5020990	Other Maintenance and Operating	PGD-Provincial Tourism Office	No	Negotiated (DVP)	N/A	09-12-2024	N/A	12-12-2024	12-12-2024	N/A	N/A	12-12-2024	N/A	12-12-2024	N/A	N/A	N/A	Gov	72,000.00	72,000.00		71,665.00	71,665.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4411R-08.24(54D)-50203080	1884 pcs Newborn Screening Kits, Expanded	Negros Oriental Provincial Hospital	No	Negotiated Agency Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	N/A	15-05-2024	N/A	N/A	N/A	Gov	3,262,000.00	3,262,000.00		3,262,000.00	3,262,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-48.01(24)54D-5020980	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	N/A	24-04-2024	N/A	N/A	N/A	Gov	425,250.00	425,250.00		425,250.00	425,250.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4411R-50203030	Non-Accountable Forms	Negros Oriental Provincial Hospital	No	Negotiated Agency Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-03-2024	N/A	21-05-2024	N/A	N/A	N/A	Gov	316,800.00	316,800.00		316,800.00	316,800.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4411R-08.24(54D)-50203080	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated Agency Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	N/A	13-05-2024	N/A	N/A	N/A	Gov	180,000.00	180,000.00		180,000.00	180,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-58-50203030	Accountable Forms	Basic District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	N/A	13-05-2024	N/A	N/A	N/A	Gov	99,792.00	99,792.00		99,792.00	99,792.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
1999-27(24)-5020990	Other Maintenance and Operating	Provincial Governor's Office	No	Negotiated Procurement-NGO Participation	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	3,000,000.00	3,000,000.00		3,000,000.00	3,000,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-78.01(24)54D-50203080	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated Agency Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	N/A	15-05-2024	N/A	N/A	N/A	Gov	350,000.00	350,000.00		350,000.00	350,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4411R-50203030	Accountable Forms	Negros Oriental Provincial Hospital	No	Negotiated Agency Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-05-2024	N/A	03-06-2024	N/A	N/A	N/A	Gov	324,930.00	324,930.00		324,930.00										

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
4418-0324GAD-5020080	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated Agency-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-04-2024	N/A	08-04-2024	N/A	N/A	N/A	Gov	180,000.00	180,000.00		180,000.00	180,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-6R-0124GAD-5020080	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-07-2024	N/A	18-07-2024	N/A	N/A	N/A	Gov	399,000.00	399,000.00		399,000.00	399,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7I-5020030	Accountable Forms	Bayawan District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-09-2024	N/A	13-09-2024	N/A	N/A	N/A	Gov	89,100.00	89,100.00		89,100.00	89,100.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4418-5020080	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-09-2024	N/A	10-09-2024	N/A	N/A	N/A	Gov	4,637,500.00	4,637,500.00		4,637,500.00	4,637,500.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-4R-5020030	336 sub Accountable Form #51	Bindoy District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-09-2024	N/A	24-09-2024	N/A	N/A	N/A	Gov	99,792.00	99,792.00		99,792.00	99,792.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4418-5020080	50 amp Amniophylline 250mg & 57 others	Negros Oriental Provincial Hospital	No	Negotiated Emergency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-09-2024	N/A	20-09-2024	N/A	N/A	N/A	Gov	13,983,700.50	13,983,700.50		13,974,297.36	13,974,297.36		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4418-5020080	1000 pcs Abdominal Puck 12x18, 14x28 mesh, 10 ply & 220 others	Negros Oriental Provincial Hospital	No	Negotiated Emergency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-09-2024	N/A	20-09-2024	N/A	N/A	N/A	Gov	15,990,375.00	15,990,375.00		15,981,476.35	15,981,476.35		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-5020030	180 pads Accountable Form 51 and 2 pcs. General Form 103 - Cash Book	Mabiniay Medicare Community Hospital	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-10-2024	N/A	18-10-2024	N/A	N/A	N/A	Gov	55,160.00	55,160.00		55,160.00	55,160.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
998-0104-5020030	Other Supplies and Materials	POD Local Disaster Risk Reduction and Management Division	No	Negotiated (DPP)	N/A	04-06-2024	N/A	04-06-2024	04-06-2024	N/A	N/A	04-06-2024	N/A	04-06-2024	N/A	N/A	N/A	Gov	260,000.00	260,000.00		259,919.00	259,919.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-14-5020080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	N/A	28-06-2024	N/A	N/A	N/A	Gov	175,000.00	175,000.00		175,000.00	175,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-15-5020080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-06-2024	N/A	13-06-2024	N/A	N/A	N/A	Gov	87,500.00	87,500.00		87,500.00	87,500.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-13/ 4421-13/ 5020080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gov	99,750.00	99,750.00		99,750.00	99,750.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
8711-5000100	Agricultural and Marine Supplies	Provincial Agriculture's Office	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-08-2024	N/A	13-08-2024	N/A	N/A	N/A	Gov	2,052,000.00	2,052,000.00		2,052,000.00	2,052,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-0424GAD-5020080	213 kits Expanded Newborn Screening	Community Primary Hospital	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-12-2024	N/A	06-12-2024	N/A	N/A	N/A	Gov	372,750.00	372,750.00		372,750.00	372,750.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7I-5020030	Accountable Forms	Bayawan District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	29,997.00	29,997.00		29,997.00	29,997.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7I-5020030	Accountable Forms	Bayawan District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	14,091.00	14,091.00		14,091.00	14,091.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7I-5020080	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	525,000.00	525,000.00		525,000.00	525,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7I-5020080	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	2,143,080.00	2,143,080.00		2,143,080.00	2,143,080.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-4R-5020080	Medical, Dental and Laboratory Supplies	Bindoy District Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	1,258,212.47	1,258,212.47		1,258,212.47	1,258,212.47		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-5R-5020080	Medical, Dental and Laboratory Supplies	Bais District Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	640,770.00	640,770.00		640,770.00	640,770.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-5R-5020070	Drugs and Medicines	Bais District Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	1,564,720.00	1,564,720.00		1,564,720.00	1,564,720.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-5020080	Medical, Dental and Laboratory Supplies	Mabiniay Medicare Community Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	801,800.00	801,800.00		801,800.00	801,800.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-6I-5020080	Medical, Dental and Laboratory Supplies	Cong. Lamberto L. Macias Memorial Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	610,405.00	610,405.00		610,405.00	610,405.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-6I-5020070	Drugs and Medicines	Cong. Lamberto L. Macias Memorial Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	999,946.97	999,946.97		999,946.97	999,946.97		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-5020070	Drugs and Medicines	Mabiniay Medicare Community Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	1,712,745.00	1,712,745.00		1,712,745.00	1,712,745.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
5020070	Drugs and Medicines	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	1,500,000.00	1,500,000.00		1,500,000.00	1,500,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
5020080	Medical, Dental and Laboratory Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	993,433.40	993,433.40		993,433.40	993,433.40		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-4R-5020070	Drugs and Medicines	Bindoy District Hospital	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	Gov	400,000.00	400,000.00		400,000.00	400,000.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
1013-1020030	Extraordinary and Miscellaneous	Provincial Governor's Office	No	Negotiated (DPP)	N/A	N/A	N/A	04-01-2024	04-01-2024	N/A	N/A	04-01-2024	N/A	08-01-2024	N/A	N/A	N/A	Gov	30,100.00	30,100.00		30,099.90	30,099.90		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	02-01-2024	02-01-2024	N/A	N/A	N/A	
1013-1020030	Rent	POD Provincial Tourism Unit	No	Negotiated (DPP)	N/A	N/A	N/A	23-01-2024	23-01-2024	N/A	N/A	23-01-2024	N/A	23-01-2024	N/A	N/A	N/A	Gov	45,000.00	45,000.00		44,989.00	44,989.00		The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	19-01-2024	19-01-2024	N/A	N/A	N/A	

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
999-232(4)-5020010	Training	Provincial Social Welfare and Development Office	No	Negotiated (SVP)	N/A	N/A	N/A	09-05-2024	09-05-2024	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	N/A	Gop	25,000.00	25,000.00		24,962.50	24,962.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	29-04-2024	29-04-2024	N/A	N/A	N/A	
1011-5020010	Training	Provincial Governor's Office	No	Negotiated (SVP)	N/A	N/A	N/A	09-05-2024	09-05-2024	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	N/A	Gop	45,000.00	45,000.00		44,982.00	44,982.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	29-04-2024	29-04-2024	N/A	N/A	N/A	
1013-07(24)-5029900	Rent	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	13-05-2024	13-05-2024	N/A	N/A	13-05-2024	N/A	13-05-2024	N/A	N/A	N/A	N/A	Gop	49,999.00	49,999.00		49,990.00	49,990.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-038(2)	1 lot automotive diesel fuel tank 100 unlead gasoline	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	N/A	N/A	13-05-2024	13-05-2024	N/A	N/A	13-05-2024	N/A	03-06-2024	N/A	N/A	N/A	N/A	Gop	34,582.46		34,582.46	34,550.00	34,550.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
9998-02(24)-5020010	Training	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	13-05-2024	13-05-2024	N/A	N/A	13-05-2024	N/A	13-05-2024	N/A	N/A	N/A	N/A	Gop	14,990.00	14,990.00		14,886.00	14,886.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1002-0099010	Publication of SP Resolution (Ordinance in three (3) consecutive days in general circulation. Resolution No. 248, Ordinance No. 31, Series 2023 Resolving certain Provisions under Sec. 2, Article 4 of RA No. 10154 of 2012, and the Provisions of the Participatory Fish Visual Census/Assessment on May 28-30, 2024 in Amian, Negros Oriental.	Office of the Secretary to the SP	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	14,000.00	14,000.00		13,980.00	13,980.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
999-84(24)-5020010	Repairs and Maintenance - Transportation Equipment	PGO-Environment and Natural Resources Division	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	30,000.00	30,000.00		29,977.50	29,977.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
999-232(4)-5021300	Repairs and Maintenance - Transportation Equipment	PGO-Local Disaster Risk Reduction and Management Division	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	15,550.00	15,550.00		15,534.00	15,534.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1013-50299010	Provision of services/rental of P3 HD LED wall, lights and sound system minimal set up during the appreciation dinner during the validation of Negros Oriental Tourism Products by National Tour Operators	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	20,000.00	20,000.00		19,999.00	19,999.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1013-50299010	Advertising	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	45,000.00	45,000.00		45,000.00	45,000.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5020010	6 rolls bagger thread, 1000m and 11 others	PGO-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	19,600.00	19,600.00		19,367.50	19,367.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5020010	5 cans air freshener, aerosol 280ml/150g min and 23 others	PGO-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-07-2024	N/A	N/A	N/A	N/A	Gop	23,320.00	23,320.00		23,155.60	23,155.60			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
999-11(24)-5029990	Other Maintenance and Operating	Provincial Governor's Office	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	49,962.50	49,962.50		49,950.00	49,950.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1013-50299010	Advertising	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	14-05-2024	14-05-2024	N/A	N/A	14-05-2024	N/A	14-05-2024	N/A	N/A	N/A	N/A	Gop	49,500.00	49,500.00		26,995.50	26,995.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
4411R-50203990	2 units wall mounted exhaust fan and 2 others	Negros Oriental Provincial Hospital	No	Negotiated (SVP)	N/A	N/A	N/A	15-05-2024	15-05-2024	N/A	N/A	15-05-2024	N/A	22-05-2024	N/A	N/A	N/A	N/A	Gop	10,600.00	10,600.00		10,576.00	10,576.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5021350	Repairs and Maintenance - Machinery and Equipment	PGO-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	N/A	N/A	15-05-2024	15-05-2024	N/A	N/A	15-05-2024	N/A	16-05-2024	N/A	N/A	N/A	N/A	Gop	35,000.00	35,000.00		34,990.00	34,990.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1091-50203990	Other Supplies and Materials	Provincial Treasurer's Office	No	Negotiated (SVP)	N/A	N/A	N/A	15-05-2024	15-05-2024	N/A	N/A	15-05-2024	N/A	20-05-2024	N/A	N/A	N/A	N/A	Gop	29,000.00	29,000.00		28,994.00	28,994.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
4411-76-5020390	Medical, Dental and Laboratory Supplies	Bayawan District Hospital	No	Negotiated (SVP)	N/A	N/A	N/A	15-05-2024	15-05-2024	N/A	N/A	15-05-2024	N/A	22-05-2024	N/A	N/A	N/A	N/A	Gop	5,700.00	5,700.00		5,698.00	5,698.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5021350	Repairs and Maintenance - Machinery and Equipment	PGO-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	N/A	N/A	15-05-2024	15-05-2024	N/A	N/A	15-05-2024	N/A	15-05-2024	N/A	N/A	N/A	N/A	Gop	21,420.00	21,420.00		21,400.00	21,400.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
999-01(24)-5020390	Other Supplies and Materials	PGO-NOSDEP	No	Negotiated (SVP)	N/A	N/A	N/A	16-05-2024	16-05-2024	N/A	N/A	16-05-2024	N/A	05-06-2024	N/A	N/A	N/A	N/A	Gop	41,510.00	41,510.00		41,486.50	41,486.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1013-07(24)-5020390	Other Supplies and Materials	PGO-Provincial Tourism Office	No	NP 53.9 - Small Value Procurement	N/A	N/A	N/A	16-05-2024	16-05-2024	N/A	N/A	16-05-2024	N/A	16-05-2024	N/A	N/A	N/A	N/A	Gop	31,000.00	31,000.00		30,910.00	30,910.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	06-05-2024	06-05-2024	N/A	N/A	N/A	
1999-038(2)	1 lot unleaded gasoline	Provincial Engineer's Office	No	Negotiated (SVP)	N/A	N/A	N/A	21-05-2024	21-05-2024	N/A	N/A	21-05-2024	N/A	14-06-2024	N/A	N/A	N/A	N/A	Gop	19,200.00	19,200.00		19,150.00	19,150.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
4421-50-5021340	Repairs and Maintenance - Buildings and Other Structures	Bais District Hospital	No	Negotiated (SVP)	N/A	N/A	N/A	21-05-2024	21-05-2024	N/A	N/A	21-05-2024	N/A	21-05-2024	N/A	N/A	N/A	N/A	Gop	27,500.00	27,500.00		27,450.00	27,450.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5020010	Training	PESO	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	24-05-2024	N/A	N/A	N/A	N/A	Gop	22,500.00	22,500.00		22,462.50	22,462.50			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
999-84(24)-5020010	Repairs and Maintenance - Transportation Equipment	PGO-Environment and Natural Resources Division	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	23-05-2024	N/A	N/A	N/A	N/A	Gop	31,500.00	31,500.00		30,695.00	30,695.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
999-86(24)-5020390	Other Supplies and Materials	PGO-Environment and Natural Resources Division	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	24-05-2024	N/A	N/A	N/A	N/A	Gop	45,500.00	45,500.00		45,472.00	45,472.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1091-5021360	Repairs and Maintenance - Transportation Equipment	Provincial Treasurer's Office	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	27-05-2024	N/A	N/A	N/A	N/A	Gop	9,040.00	9,040.00		8,239.26	8,239.26			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1999-106(24)GAD-5020010	Training	PGO-Technology and Livelihood Development Center	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	06-06-2024	N/A	N/A	N/A	N/A	Gop	3,400.00	3,400.00		3,398.00	3,398.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1013-07(24)-5020390	Other Maintenance and Operating	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	23-05-2024	23-05-2024	N/A	N/A	23-05-2024	N/A	23-05-2024	N/A	N/A	N/A	N/A	Gop	49,500.00	49,500.00		49,500.00	49,500.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	14-05-2024	14-05-2024	N/A	N/A	N/A	
1013-50299010	Advertising	PGO-Provincial Tourism Office	No	Negotiated (SVP)	N/A	N/A	N/A	28-05-2024	28-05-2024	N/A	N/A	28-05-2024	N/A	28-05-2024	N/A	N/A	N/A	N/A	Gop	15,000.00	15,000.00		14,999.00	14,999.00			The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.							

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
4421-8-5023060	Repairs and Maintenance - Transportation Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	13-06-2024	13-06-2024	N/A	N/A	18-06-2024	N/A	28-06-2024	N/A	N/A	N/A	Gop	33,800.00	33,800.00		33,750.00	33,750.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	04-06-2024	04-06-2024	N/A	N/A	N/A	
3995-02823	1 lot automotive diesel fuel	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	13-06-2024	13-06-2024	N/A	N/A	19-06-2024	N/A	10-07-2024	N/A	N/A	N/A	Gop	3,061.75	3,061.75		3,000.00	3,000.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	04-06-2024	04-06-2024	N/A	N/A	N/A	
4421-15-5023070	Drugs and Medicines	Community Primary Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gop	22,000.00	22,000.00		21,000.00	21,000.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
999-0324-5023010	Training	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gop	35,000.00	35,000.00		34,995.00	34,995.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1041-0724-50202010	Training	Provincial Planning and Development	No	Negotiated (DVP)	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gop	24,750.00	24,750.00		24,736.50	24,736.50								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
999-7924-50202010	Training	Provincial Planning and Development	No	Negotiated (DVP)	N/A	N/A	N/A	18-06-2024	18-06-2024	N/A	N/A	18-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gop	31,500.00	31,500.00		31,491.00	31,491.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-1924816-5020390	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	19-06-2024	19-06-2024	N/A	N/A	19-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gop	40,000.00	40,000.00		39,996.00	39,996.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
999-2724-50202010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	19-06-2024	16-06-2024	N/A	N/A	19-06-2024	N/A	19-06-2024	N/A	N/A	N/A	Gop	39,000.00	39,000.00		38,955.00	38,955.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
999-2624-50202010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	20-06-2024	20-06-2024	N/A	N/A	20-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gop	18,000.00	18,000.00		17,970.00	17,970.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1011-5029990	Other Maintenance and Operating	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	20-06-2024	20-06-2024	N/A	N/A	20-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gop	39,100.00	39,100.00		39,072.60	39,072.60								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1091-5023060	Repairs and Maintenance - Transportation Equipment	Provincial Treasurer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	20-06-2024	20-06-2024	N/A	N/A	20-06-2024	N/A	20-06-2024	N/A	N/A	N/A	Gop	10,610.00	10,610.00		10,174.00	10,174.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
8751-5023060	Repairs and Maintenance - Transportation Equipment	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	21-06-2024	21-06-2024	N/A	N/A	27-06-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	10,300.00	10,300.00		10,290.00	10,290.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-06-2024	11-06-2024	N/A	N/A	N/A	
1999-10424540-5020390	Other Supplies and Materials	PESO	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	7,195.00	7,195.00		7,178.50	7,178.50								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
999-3424240-502010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gop	30,000.00	30,000.00		29,994.00	29,994.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-38-5020390	Other Supplies and Materials	Mabini Medicare Community Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	27,920.00	27,920.00		27,904.75	27,904.75								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
999-1124-5020390	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gop	20,350.00	20,350.00		20,334.25	20,334.25								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1091-5023060	Repairs and Maintenance - Transportation Equipment	Provincial Treasurer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	04-07-2024	N/A	N/A	N/A	Gop	34,400.00	34,400.00		27,167.00	27,167.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
999-1124-5020390	Rent	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	25-06-2024	25-06-2024	N/A	N/A	25-06-2024	N/A	25-06-2024	N/A	N/A	N/A	Gop	38,720.00	38,720.00		38,400.00	38,400.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-48-5020390	Fuel, Oil and Lubricants	Bindoy District Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	02-07-2024	N/A	N/A	N/A	Gop	42,800.00	42,800.00		42,700.00	42,700.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-14-1822-107030	Information and Communication Technology Equipment	Community Primary Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gop	32,000.00	32,000.00	32,000.00	31,990.00	31,990.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-38-5020390	Medical, Dental and Laboratory Supplies	Mabini Medicare Community Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gop	14,000.00	14,000.00		12,970.00	12,970.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
999-4324-50202010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	26-06-2024	N/A	N/A	N/A	Gop	49,200.00	49,200.00		49,000.00	49,000.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
4421-12-5020300	Office Supplies	Community Primary Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	26-06-2024	26-06-2024	N/A	N/A	26-06-2024	N/A	05-07-2024	N/A	N/A	N/A	Gop	49,880.00	49,880.00		49,875.05	49,875.05								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
2020050-0113141	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	N/A	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	12-07-2024	N/A	N/A	N/A	Gop	30,600.00	30,600.00		30,330.00	30,330.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
2020050-0113141	Training	Provincial Agriculture's Office	No	Negotiated (DVP)	N/A	N/A	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	36,000.00	36,000.00		35,784.00	35,784.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
761-50202010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	30,000.00	30,000.00		29,987.50	29,987.50								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1011-5020300	Extraordinary and Miscellaneous	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	27-06-2024	27-06-2024	N/A	N/A	27-06-2024	N/A	27-06-2024	N/A	N/A	N/A	Gop	10,000.00	10,000.00		9,997.50	9,997.50								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-06-2024	18-06-2024	N/A	N/A	N/A	
1999-287248512-5020390	Other Supplies and Materials	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	02-07-2024	02-07-2024	N/A	N/A	02-07-2024	N/A	03-07-2024	N/A	N/A	N/A	Gop	30,000.00	30,000.00		30,000.00	30,000.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-06-2024	25-06-2024	N/A	N/A	N/A	
4421-18-5020390	Other Supplies and Materials	Carlson District Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	02-07-2024	02-07-2024	N/A	N/A	17-07-2024	N/A	17-07-2024	N/A	N/A	N/A	Gop	3,500.00	3,500.00		3,490.00	3,490.00								The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	25-06-2024	25-06-2024	N/A	N/A	N/A	
1041-0124-50202010	Training																																					

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)												
4411-5020360	To furnish labor and materials of one (1) unit Mitsubishi L3000 Injection Assembly for calibration of the Transport Section of KOPRI, Dumaguete City.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	29-10-2024	29-10-2024	N/A	N/A	29-10-2024	N/A	14-11-2024	N/A	N/A	N/A	N/A	Gop	14,800.00	14,800.00		14,795.00	14,795.00										The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A				
101-0124-5020210	33 set lit-brown envelope, blue pen, red pen, small notebook, ruler and 5 others	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	31-10-2024	31-10-2024	N/A	N/A	31-10-2024	N/A	14-11-2024	N/A	N/A	N/A	N/A	Gop	15,000.00	15,000.00		14,989.80	14,989.80											The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A			
1999-8424-5020320	Provision of lunch and 2 snacks (AM/PM) to be served for Marine Protected Area Effectiveness Assessment (MPA-MEAT) Workshop and Training for Ayungon MPAs on November 14, 2024 in Ayungon, Negros Oriental	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	31-10-2024	31-10-2024	N/A	N/A	31-10-2024	N/A	31-10-2024	N/A	N/A	N/A	N/A	Gop	27,000.00	27,000.00		27,000.00	27,000.00											The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-10-2024	11-10-2024	N/A	N/A	N/A			
8751-5031950	10 meters air hose - compressor #5/8" and 3 others 1 set use of various equipment in the equipment pool of PEO	Provincial Engineer's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	13-11-2024	N/A	N/A	N/A	N/A	Gop	15,780.00	15,780.00		15,615.00	15,615.00											The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	16-10-2024	16-10-2024	N/A	N/A	N/A			
4421-38-5020380	10 roll ECG thermal paper, 80mm, 20m	Mobility Medicare Community Hospital	No	Negotiated (SWP)	N/A	N/A	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	15-11-2024	N/A	N/A	N/A	N/A	Gop	1,500.00	1,500.00		1,490.00	1,490.00											The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	16-10-2024	16-10-2024	N/A	N/A	N/A			
4413-38-0704-5020350	Provision of 3 meal and 2 snacks on December 6, 2024 in connection with the Year-end Rabies Program Implementation Review for doctors and nurses to be held in Dumaguete City including the use of venue, refreshment, activities, staff, and transportation.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05-11-2024	05-11-2024	N/A	N/A	05-11-2024	N/A	14-11-2024	N/A	N/A	N/A	N/A	Gop	32,900.00	32,900.00		32,900.00	32,900.00											The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	16-10-2024	16-10-2024	N/A	N/A	N/A			
1012-5020210	Training	PGD-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06-11-2024	06-11-2024	N/A	N/A	06-11-2024	N/A	06-11-2024	N/A	N/A	N/A	N/A	Gop	34,100.00	34,100.00		34,081.40	34,081.40												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	16-10-2024	16-10-2024	N/A	N/A	N/A		
1012-5020870	30 boxes Catlixen 500mg cap and 8 others	PGD-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	14-11-2024	N/A	N/A	N/A	N/A	Gop	49,345.00	49,345.00		49,286.75	49,286.75												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
1001-5020930	To furnish labor and materials for the production 50 pieces General Form 103 (Cash Book) for use in the Office of the Provincial Treasurer.	Provincial Treasurer's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	07-11-2024	N/A	N/A	N/A	N/A	Gop	36,000.00	36,000.00		35,887.75	35,887.75												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
1041-0124-5020320	Provision of buffet lunch for the Provincial Development Council Executive Committee Workshop on November 11, 2024 11:00am at Governor's Office, Capitol Building, Dumaguete City.	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	07-11-2024	N/A	N/A	N/A	N/A	Gop	12,250.00	12,250.00		12,246.50	12,246.50												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
1001-5031960	To furnish labor and materials for the repair and replacement of various parts off unit Toyota Innova Vehicle (owner#C73) used in the Provincial Treasurer's Office.	Provincial Treasurer's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	07-11-2024	N/A	N/A	N/A	N/A	Gop	23,000.00	23,000.00		21,300.00	21,300.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
998-0124-5020210	25 ream long size bond paper (substance 20) good quality and 8 others	PGD-Local Disaster Risk Reduction and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	20-11-2024	N/A	N/A	N/A	N/A	Gop	48,755.00	48,755.00		47,140.00	47,140.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
1999-20624JAP-5020210	Training	PGD-Provincial Peace and Order Council Office	No	Negotiated (SWP)	N/A	N/A	N/A	07-11-2024	07-11-2024	N/A	N/A	07-11-2024	N/A	07-11-2024	N/A	N/A	N/A	N/A	Gop	24,000.00	24,000.00		23,994.00	23,994.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	30-10-2024	30-10-2024	N/A	N/A	N/A		
1041-0714-5020210	Provision of AM snacks, buffet lunch and PM snacks for the Comprehensive Development Plan: Technical Assessment Committee (CDP-TAC) Final Assessment Workshop on Gulliguan, Jimalalat, San Jose, Zamboanga del Norte, Davao Region	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	N/A	Gop	19,250.00	19,250.00		19,239.50	19,239.50													The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A	
1999-89124-5020210	Provision of meals (lunch) and 2 (AM/PM) snacks to be served for the 4th Philippine Symposium on Freshwater Biodiversity and Ecosystems - Maintaining Island Waters in Negros Oriental on November 14, 2024 in Dumaguete City, Negros	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	N/A	Gop	40,000.00	40,000.00		40,000.00	40,000.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A		
1011-5020910	Training	Provincial Governor's Office	No	Negotiated (SWP)	N/A	N/A	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	N/A	Gop	48,950.00	48,950.00		48,937.70	48,937.70												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A		
1999-23824JAP-5020310	Provision of one(1) snack to be served for the Conduct of Symposium in Schools and Multi-Sectoral Seminar/Workshop on the campaign against illegal drugs to be held at Camarines National High School, Camarines Sur, Masaragwa, Masaragwa, Masaragwa	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	N/A	Gop	27,000.00	27,000.00		26,973.00	26,973.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A		
1999-23824JAP-5020210	Provision of one (1) buffet lunch and two (2) snacks to be served for the Conduct of Multi-Sectoral Seminar/Workshop on Anti-Ilegal Drugs to be held at PDRMO, Capitol Area, Dumaguete City on November 20, 2024	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12-11-2024	12-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	N/A	Gop	33,000.00	33,000.00		32,982.00	32,982.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	24-10-2024	24-10-2024	N/A	N/A	N/A		
7999-34242AD-5020310	10m bond paper, long substance 20 and 4 others	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	25-11-2024	N/A	N/A	N/A	N/A	Gop	9,000.00	9,000.00		8,994.40	8,994.40												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1071-5020990	3 can disinfectant spray aerosol 510g and 12 others	Provincial Budget Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	N/A	Gop	14,549.55	14,549.55		14,534.30	14,534.30												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1301-0114-240	2 unit electric stand fan heavy duty and 1 unit window type 1.0 HP inverter air condition	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	25-11-2024	N/A	N/A	N/A	N/A	Gop	28,000.00	28,000.00		27,997.00	27,997.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
101-13124-5020310	20 bundle paper for PFC, short, 8.5x11", 70gm and 4 others	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	25-11-2024	N/A	N/A	N/A	N/A	Gop	41,224.00	41,224.00		41,192.30	41,192.30												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1071-5020990	1 unit sheet Fed scanner, 350ppm, 50 sheets, 3.7kg	Provincial Budget Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	02-12-2024	N/A	N/A	N/A	N/A	Gop	49,000.00	49,000.00		48,950.00	48,950.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
1999-81242AD-5020910	Provision of 2 snacks and 1 lunch for 7 days to be served for the conduct of "Training on Technology Transfer: Food Processing and Rug Making" on December 5 & 6, 2024 at Center for Gender Studies, Dumaguete City	PGD-GAURCC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	N/A	Gop	20,000.00	20,000.00		19,996.00	19,996.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
4418-01242AD-5020210	Provision of meal and 2 snacks on December 10, 2024 in connection with the Adolescent Health and Development Program Quarterly Consultative Meeting among Public Health Workers and other stakeholders to be held in Dumaguete City, Negros	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-11-2024	19-11-2024	N/A	N/A	19-11-2024	N/A	29-11-2024	N/A	N/A	N/A	N/A	Gop	26,000.00	26,000.00		25,880.00	25,880.00												The Provincial Auditor, The Chairman - PHCCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-11-2024	08-11-2024	N/A	N/A	N/A		
8711-04242AD-5020310	Provision of lunch and AM/PM snacks to be served for the Training on the Introduction of Organic Agriculture and Hands-on Demonstration on Natural Fermented Salami (NFS) Production held on November 2, 2024 at PDRMO, Capitol Area, Dumaguete City	Provincial Agriculture's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N																																					

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
041-02(24)-5020020	Provision of AM snacks, buffet lunch and PM snacks for the Provincial Land Use Committee (PLUC) Finalization Workshop of the Valencia Comprehensive Land Use Plan (CLUP) and Zoning Ordinance on December 12, 2024	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	22-11-2024	22-11-2024	N/A	N/A	12-11-2024	N/A	12-11-2024	N/A	N/A	N/A	GoP	19,250.00	19,250.00		19,239.50	19,239.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
1101-5020010	Provision of AM snacks and buffet lunch and PM snacks to be served for the Provincial Planning and Development Council Executive Committee Workshop on November 28, 2024, 11:00am at Governor's Office, Capitol Building, Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	GoP	15,000.00	15,000.00		14,989.80	14,989.80		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
101-01(24)-5020020	Provision of lunch and 2 snacks to be served for the 4th Quarter PASCO Staff Regular Job Orders, and Contract of Services Learning Exchange and Workshop on December 6, 2024	Provincial Assessor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	GoP	42,250.00	42,250.00		42,230.50	42,230.50		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
1013-5020010	Training	PGO-Provincial Tourism Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	GoP	15,000.00	15,000.00		14,985.00	14,985.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
041-01(24)-5020020	Provision of buffet lunch to be served for Provincial Development Council Executive Committee Workshop on November 28, 2024, 11:00am at Governor's Office, Capitol Building, Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	26-11-2024	N/A	N/A	N/A	GoP	12,250.00	12,250.00		12,249.90	12,249.90		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
041-06(24)-5020020	Provision of AM snacks and buffet lunch and PM snacks to be served for the Provincial Project Monitoring Committee Project Evaluation Workshop on November 27, 2024 at Provincial Planning and Development Office, Capitol Building, Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	27-11-2024	N/A	N/A	N/A	GoP	16,500.00	16,500.00		16,499.90	16,499.90		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
4421-18-5020030	To furnish labor and materials for the replacement of brand new starter assembly of Toyota Hi-Ace Plate No. GAV.114.	Mabiny District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	28,000.00	28,000.00		27,950.00	27,950.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
4418-5020030	10 set US bar code sticker, 2.685 stickers per set	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	28-11-2024	N/A	N/A	N/A	GoP	40,000.00	40,000.00		40,000.00	40,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
4421-18-5020030	50 cty medical oxygen refil, 5.945 cty	Mabiny District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	26-11-2024	26-11-2024	N/A	N/A	26-11-2024	N/A	28-11-2024	N/A	N/A	N/A	GoP	36,000.00	36,000.00		35,700.00	35,700.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	06-11-2024	06-11-2024	N/A	N/A	N/A	
4418-15(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	26,000.00	26,000.00		26,000.00	26,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
4418-16(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	48,000.00	48,000.00		47,880.00	47,880.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
4418-13(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	24,000.00	24,000.00		23,960.00	23,960.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
4418-07(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	36,000.00	36,000.00		35,910.00	35,910.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
4418-07(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	36,000.00	36,000.00		35,940.00	35,940.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
4418-13(24)-5020010	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	03-12-2024	03-12-2024	N/A	N/A	03-12-2024	N/A	04-12-2024	N/A	N/A	N/A	GoP	19,200.00	19,200.00		19,200.00	19,200.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	14-11-2024	14-11-2024	N/A	N/A	N/A	
1999-81(24)-5020094	8 cans air freshener, aerosol, 320ml/27g min and 4 others	Bids and Awards Committee	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11-12-2024	11-12-2024	N/A	N/A	11-12-2024	N/A	16-12-2024	N/A	N/A	N/A	GoP	19,344.00	19,344.00		19,333.30	19,333.30		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-12(24)-5020010	Provision of 1 meal and 2 snacks to be served for the Year End Staff Development, Disability Sensitivity Training of the Provincial Social Welfare and Development Office on December 27, 2024 at GAD Center, Provincial Capitol Building, Dumaguete City.	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11-12-2024	11-12-2024	N/A	N/A	11-12-2024	N/A	11-12-2024	N/A	N/A	N/A	GoP	23,544.00	23,544.00		23,472.00	23,472.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
1999-83(A)(24)-5021350	4 units monitor 23" and 2 others	Bids and Awards Committee	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11-12-2024	11-12-2024	N/A	N/A	11-12-2024	N/A	16-12-2024	N/A	N/A	N/A	GoP	40,000.00	40,000.00		39,930.00	39,930.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
099-02(24)-5020010	Provision of AM snacks, lunch and PM snacks to be served for the conduct of LDRRM Enhancement Table Top Exercise for La Milla to be held at LDRRM and Operation Center, Capitol Area, Dumaguete City on December 12, 2024	PGO Local Disaster Risk Reduction and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	13-12-2024	13-12-2024	N/A	N/A	13-12-2024	N/A	17-12-2024	N/A	N/A	N/A	GoP	39,000.00	39,000.00		38,982.00	38,982.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
013-23(24)-5020094	Other Maintenance and Operating	PGO-Provincial Tourism Office	No	Negotiated (DVP)	N/A	N/A	N/A	13-12-2024	13-12-2024	N/A	N/A	13-12-2024	N/A	13-12-2024	N/A	N/A	N/A	GoP	49,999.00	49,999.00		49,999.00	49,999.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	03-12-2024	03-12-2024	N/A	N/A	N/A	
4418-14(24)-5020010	1 lot- Provision of two snacks and 1 lunch on December 16, 2024 in connection with One Day Coordinative Meeting for Regional, Provincial and Local Malaria Coordinators on Malaria control and surveillance, Province of Negros Oriental, with budget 1 lot gasoline	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	16-12-2024	16-12-2024	N/A	N/A	16-12-2024	N/A	16-12-2024	N/A	N/A	N/A	GoP	26,400.00	26,400.00		26,356.00	26,356.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-11-2024	28-11-2024	N/A	N/A	N/A	
4421-48-5020030	Provision of lunch and snacks for LSWDO Year-end Evaluation Strategic & Assessment workshop to be held on December 17, 2024	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	GoP	49,000.00	49,000.00		48,960.00	48,960.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	28-11-2024	28-11-2024	N/A	N/A	N/A	
7611-5020010	Provision of lunch and snacks for PSWDO 2024 Year-End Review Workshop & Strategic Planning for FY 2025 on December 18, 2024	PGO Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	GoP	30,000.00	30,000.00		30,000.00	30,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
7611-5020010	Provision of lunch and snacks for PSWDO 2024 Year-End Review Workshop & Strategic Planning for FY 2025 on December 18, 2024	PGO Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	GoP	40,000.00	40,000.00		40,000.00	40,000.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-08-5021300	2 pcs. 12V - battery (51 plates)	Community Primary Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	23-12-2024	N/A	N/A	N/A	GoP	18,000.00	18,000.00		17,998.00	17,998.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1012-5020060	1 set glucometer with strips and 17 others	PGO-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	26-12-2024	N/A	N/A	N/A	GoP	19,619.00	19,619.00		19,591.25	19,591.25		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-91-5021840	To furnish labor for siphoning of septic tanks, cty. Bais District Hospital	Bais District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	27-12-2024	N/A	N/A	N/A	GoP	27,500.00	27,500.00		27,499.00	27,499.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4418-07(24)-5020010	1 lot - Provision of two snacks and 1 lunch on December 17, 2024 in connection with the One Day Coordinative Meeting for PHIS Report Workshop for Sanitary Inspectors including free use of venue, with backflow sound system, cty. Zamboanga, Zamboanga City	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	GoP	30,000.00	30,000.00		29,950.00	29,950.00		The Provincial Auditor, The Chairman - PHICI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4418-07(24)-5020010	1 lot - Provision of two snacks and 1 lunch on December 18, 2024 in connection with the One Day Program Implementation in Review on Dengue Prevention & Control Program including free use of venue, with sound system, cty. Zamboanga, Zamboanga City	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	18-12-2024	N/A	N/A	N/A	GoP	36,000.00	36,000.00		35,940.00	35,940.00									

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
899-02(4)-5029994	Lot 1 - Provision of buffet meals/snacks/lunch/dinner to be served for the Assessment and Evaluation of the Negros Oriental Sports Development Coaches and NDSDF Sports Coordinators for the upcoming LGU National Sports Meet.	PGD-NDSDF	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	N/A	38,750.00	38,750.00		38,550.00	38,550.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1041-(23)-5020024	Provision of AM snacks, buffet lunch and PM snacks and buffet dinner to be served for the Upgrade of Capability and Productivity Program for PPOD Staff on December 19, 2024, 8:am - 8pm in Dumaguete City.	Provincial Planning and Development	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	19-12-2024	N/A	N/A	N/A	N/A	21,400.00	21,400.00		21,400.00	21,400.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
8721-5020010	Provision of lunch and AM/PM snacks to be served for the Retaining Seminar on African Swine Fever (ASF), Avian Influenza (Bird Flu) and other Emerging Diseases including Biosecurity Measures on December 16, 2024 at Dumaguete City, Negros Oriental.	Provincial Veterinary's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	17-12-2024	17-12-2024	N/A	N/A	17-12-2024	N/A	17-12-2024	N/A	N/A	N/A	N/A	45,000.00	45,000.00		44,977.50	44,977.50		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1091-5020010	Provision of 1 meal and 2 snacks for one-day Capability Building Exemplifying Protectionism by Fostering Employee Growth and Development Towards Elevation Public Service Delivery to be held on December 16, 2024 at Dumaguete City, Negros Oriental.	Provincial Treasurer's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	36,400.00	36,400.00		36,384.40	36,384.40		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-86(24)-5020399	24 pcs. long sleeve protective dirt shirt with print and 24 pcs. heavy duty rubber gloves, 45cm, anti-skid latex/Personal Protective Equipment for garbage segregation)	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	14,520.00	14,520.00		14,510.40	14,510.40		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
8998-01(24)-5020001	Provision of AM snacks, lunch and PM snacks to be served for the Conduct of Local ODRM Enhancement Coordination and Harmonization of Local ODRM Plans to be held at LDRMAD Operation Center, Capital Area, Dumaguete City, Negros Oriental, 12-30-24.	PGD-Local Disaster Risk Reduction and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	39,000.00	39,000.00		38,982.00	38,982.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-21(24)-5021301	To furnish labor and materials for the repair and maintenance of two (2) units drones to be used for ODRM related activities in the office of LDRMAD	PGD-Local Disaster Risk Reduction and Management Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	44,475.00	44,475.00		44,446.00	44,446.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-84(24)-5020399	100 pieces TEC Campaign t-shirt for Coastal Resource Management Program, full submission with print	PGD-Environment and Natural Resources Division	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	47,500.00	47,500.00		47,490.00	47,490.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1012-5020070	82 boxes Cafeterias 500mg, lab and 9 others (for use of NODRC)	PGD-Negros Oriental Detention and Rehabilitation Center	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	26-12-2024	N/A	N/A	N/A	N/A	49,585.00	49,585.00		49,514.50	49,514.50		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
7611-5020990	1 piece table glass (0.57' x 60' x 33.5') and 7 others	Provincial Social Welfare and Development Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-12-2024	18-12-2024	N/A	N/A	18-12-2024	N/A	18-12-2024	N/A	N/A	N/A	N/A	36,400.00	36,400.00		36,392.00	36,392.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-24(24)PDP-5020010	1 piece Epson 003 black ink and 14 others	PGD-PIA	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-12-2024	19-12-2024	N/A	N/A	19-12-2024	N/A	19-12-2024	N/A	N/A	N/A	N/A	14,994.00	14,994.00		14,974.10	14,974.10		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4418-16(24)-5020010	1 lot - Provision of two snacks and 1 luncheon December 19, 2024 in connection with the Training of BVAI Injury and TFC Knowledge System, for MESA, CESU, FESU including free use of venue with back house and kitchen facilities, Dumaguete.	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-12-2024	19-12-2024	N/A	N/A	19-12-2024	N/A	19-12-2024	N/A	N/A	N/A	N/A	32,000.00	32,000.00		32,000.00	32,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1999-18(24)PFG-5020010	5 pcs. electric fans (stand fan)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-12-2024	19-12-2024	N/A	N/A	19-12-2024	N/A	23-12-2024	N/A	N/A	N/A	N/A	19,998.75	19,998.75		19,900.00	19,900.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-48-5021360	1 piece fuel filter, primary, for generator and 1 piece fuel filter, secondary for generators	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-12-2024	20-12-2024	N/A	N/A	23-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	4,600.00	4,600.00		4,599.90	4,599.90		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-48-5021350	To furnish labor for repair of 4 units airconditioner window type of Bindoy District Hospital	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-12-2024	20-12-2024	N/A	N/A	23-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	11,890.00	11,890.00		10,888.00	10,888.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-4-5021360	1 set clutch master, primary assembly and 11 others	Bindoy District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-12-2024	20-12-2024	N/A	N/A	23-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	25,190.00	25,190.00		23,461.00	23,461.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
4421-20-5021350	To furnish parts and labor for the repair and maintenance of hospital ambulance (RisscanV350) plate no. 44E 580 of Governor William Billy Villegas Memorial Hospital	Gov. William "Billy" Villegas Memorial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-12-2024	20-12-2024	N/A	N/A	23-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	27,600.00	27,600.00		27,595.00	27,595.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	11-12-2024	11-12-2024	N/A	N/A	N/A	
1011-5020990	20 bag top brevedust,18% CF (20kg/bag)	Provincial Governor's Office	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	N/A	44,000.00	44,000.00		43,900.00	43,900.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
4421-54-5021340	5 gallons latex paint - cream and 6 others	Baso District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	26-12-2024	N/A	N/A	N/A	N/A	47,000.00	47,000.00		46,954.25	46,954.25		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
4421-54-5021340	1 set AC Manifold gauge set and 12 others	Baso District Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	26-12-2024	N/A	N/A	N/A	N/A	49,990.00	49,990.00		49,955.35	49,955.35		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-104(24) GAD-5029990	8 piece stand file box, 15x9x34.5 inches and 7 others	PESO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	23-12-2024	23-12-2024	N/A	N/A	23-12-2024	N/A	23-12-2024	N/A	N/A	N/A	N/A	34,061.00	34,061.00		34,061.00	34,061.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
4411-5020100	2 pcs. executive chair, good quality and 2 others	Negros Oriental Provincial Hospital	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-12-2024	27-12-2024	N/A	N/A	27-12-2024	N/A	27-12-2024	N/A	N/A	N/A	N/A	36,000.00	36,000.00		35,894.00	35,894.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	18-12-2024	18-12-2024	N/A	N/A	N/A	
1999-32(24)PFG-3070010	Information and Communication Technology Equipment	Sangayaning Poro-Sangayaning	No	Negotiated (DVP)	N/A	N/A	N/A	8/15/2024	8/15/2024	N/A	N/A	30-08-2024	N/A	22-08-2024	N/A	N/A	N/A	N/A	45,000.00	45,000.00	45,000.00	45,000.00	45,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	08-08-2024	08-08-2024	N/A	N/A	N/A	
4421-68-5020300	Accountable Forms	Cong. Lamberto L. Macias Memorial Hospital	NO	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2024	N/A	04-03-2024	N/A	N/A	N/A	N/A	39,798.00	39,798.00		39,798.00	39,798.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
4421-28-5020300	Office Supplies	Gov. William "Billy" Villegas Memorial Hospital	No	Negotiated Agency-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	N/A	15-05-2024	N/A	N/A	N/A	N/A	5,185.00	5,185.00		5,185.00	5,185.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
4471-34-5020190	Other Supplies and Materials	Mabinyay Medicare Community Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	N/A	21-05-2024	N/A	N/A	N/A	N/A	21,420.00	21,420.00		21,369.00	21,369.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
4421-38-5020190	Fuel, Oil and Lubricants	Mabinyay Medicare Community Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-04-2024	N/A	21-05-2024	N/A	N/A	N/A	N/A	40,000.00	40,000.00		40,000.00	40,000.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
4411-5020900	Printing and Publication	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	N/A	18-04-2024	N/A	N/A	N/A	N/A	5,670.00	5,670.00		5,648.00	5,648.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
4418-5020200	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-05-2024	N/A	06-05-2024	N/A	N/A	N/A	N/A	30,000.00	30,000.00		29,964.00	29,964.00		The Provincial Auditor, The Chairman - PHKCI, Dgte. City, Engr. Gormelio A. Paredes, PICE, c/o City Engineer's Office.	N/A	N/A	N/A	N/A	N/A	N/A	
1013-11(24)-5029994	Other Maintenance and Operating	PGD-Provincial Tourism Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	29-04-2024	N/A	30-04-2024	N/A	N/A	N/A	N/A	28,000.00	28												

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
4421-3R-0209540	Fuel, Oil and Lubricants	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	N/A	06-05-2024	N/A	N/A	N/A	Gov	2,404.97	2,404.97	2,350.00	2,350.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3995-02021	Completion of Multi-purpose Bldg. at Maba ng E/S Pagsanjan	Provincial Engineer's Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	47,906.00	47,906.00	47,800.00	47,800.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3061-5009990	Other Supplies and Materials	Provincial General Service Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	N/A	07-05-2024	N/A	N/A	N/A	Gov	42,855.00	42,855.00	42,599.60	42,599.60	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-50203990	Other Supplies and Materials	Mabina Medicare Community Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2024	N/A	10-05-2024	N/A	N/A	N/A	Gov	17,990.00	17,990.00	17,968.80	17,968.80	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-50203020	Accountable Forms	Mabina Medicare Community Hospital	No	Negotiated Agency-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	N/A	23-05-2024	N/A	N/A	N/A	Gov	49,220.00	49,220.00	49,220.00	49,220.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-1404-5020310	Training	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2024	N/A	10-05-2024	N/A	N/A	N/A	Gov	6,000.00	6,000.00	5,994.38	5,994.38	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421R-50203880	Medical, Dental and Laboratory Supplies	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-03-2024	N/A	05-04-2024	N/A	N/A	N/A	Gov	32,100.00	32,100.00	32,097.00	32,097.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
0013-11016-50209904	Rent	PGO Provincial Tourism Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	13,000.00	13,000.00	13,000.00	13,000.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3011-50203030	Extraordinary and Miscellaneous	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-04-2024	N/A	16-04-2024	N/A	N/A	N/A	Gov	23,125.00	23,125.00	23,116.50	23,116.50	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-7R-50203030	Accountable Forms	Bayawan District Hospital	No	Negotiated Agency-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-05-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	16,775.00	16,775.00	16,775.00	16,775.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421R-07104-50203050	Repairs and Maintenance - Machinery and Equipment	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	N/A	26-04-2024	N/A	N/A	N/A	Gov	40,000.00	40,000.00	39,000.00	39,000.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
999-9024-50203030	Other Supplies and Materials	PGO Environment and Natural Resources Division	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	N/A	12-04-2024	N/A	N/A	N/A	Gov	40,000.00	40,000.00	36,975.00	36,975.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
998-02104-50203010	Training	PGO-Local Disaster Risk Reduction and Management Division	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-05-2024	N/A	28-05-2024	N/A	N/A	N/A	Gov	30,000.00	30,000.00	30,000.00	30,000.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3011-50203030	Extraordinary and Miscellaneous	Provincial Governor's Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-04-2024	N/A	18-04-2024	N/A	N/A	N/A	Gov	13,500.00	13,500.00	9,744.00	9,744.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
1041-01104-50202010	Training	Provincial Planning and Development	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	14,000.00	14,000.00	13,996.00	13,996.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
999-23104-50202010	Training	Provincial Social Welfare and Development Office	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-05-2024	N/A	09-05-2024	N/A	N/A	N/A	Gov	25,000.00	25,000.00	24,940.00	24,940.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-15-50203030	Accountable Forms	Community Primary Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-06-2024	N/A	18-06-2024	N/A	N/A	N/A	Gov	39,798.00	39,798.00	39,798.00	39,798.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-50203030	Non-Accountable Forms	Mabina Medicare Community Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-07-2024	N/A	25-07-2024	N/A	N/A	N/A	Gov	3,050.00	3,050.00	3,050.00	3,050.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3751-50203030	Accountable Forms	Provincial Veterinarian's Office	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2024	N/A	31-07-2024	N/A	N/A	N/A	Gov	9,801.00	9,801.00	9,801.00	9,801.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-6R-50203010	Office Supplies	Cong. Lamberto L. Macas Memorial Hospital	No	Negotiated Agency-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-04-2024	N/A	30-04-2024	N/A	N/A	N/A	Gov	5,185.00	5,185.00	5,185.00	5,185.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421R-50203990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-04-2024	N/A	17-04-2024	N/A	N/A	N/A	Gov	27,500.00	27,500.00	27,500.00	27,500.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421R-50203990	Other Supplies and Materials	Negros Oriental Provincial Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2024	N/A	30-04-2024	N/A	N/A	N/A	Gov	10,000.00	10,000.00	9,998.50	9,998.50	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
3091-50098020	Accountable Forms	Provincial Treasurer's Office	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	37,584.00	37,584.00	37,584.00	37,584.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-50203030	Training	Caribao district Hospital	No	Negotiated (DVP)	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-08-2024	N/A	22-08-2024	N/A	N/A	N/A	Gov	47,520.00	47,520.00	47,520.00	47,520.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-3R-50203010	Office Supplies	Caribao district Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-08-2024	N/A	23-08-2024	N/A	N/A	N/A	Gov	1,650.00	1,650.00	1,650.00	1,650.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-2R-50203030	SAB stubs Official Receipt (AF#51)	Gov. William "Bily" Villegas Memorial Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-09-2024	N/A	26-09-2024	N/A	N/A	N/A	Gov	49,896.00	49,896.00	49,896.00	49,896.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-6R-50203010	Accountable Forms	Cong. Lamberto L. Macas Memorial Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-05-2024	N/A	05-06-2024	N/A	N/A	N/A	Gov	43,956.00	43,956.00	43,956.00	43,956.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
4421-15-50203080	Medical, Dental and Laboratory Supplies	Community Primary Hospital	No	Negotiated Agency to Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-07-2024	N/A	30-07-2024	N/A	N/A	N/A	Gov	17,500.00	17,500.00	17,500.00	17,500.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
711-07104-50202010	Provision of 8 room accommodation for 2 nights for the participants of the Provincial Federated 4th Youth Club of Negros Oriental Capability Enhancement Training on Organic Agriculture, Triaga Culture, Responsible Wine Production & responsible Tourism (500 paid Accountable Form 51, Cash Ticket @P5.00 Denomination)	Provincial Agriculture's Office	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-11-2024	N/A	19-11-2024	N/A	N/A	N/A	Gov	22,400.00	22,400.00	22,400.00	22,400.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	
1091-50209020		Provincial Treasurer's Office	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-11-2024	N/A	06-11-2024	N/A	N/A	N/A	Gov	48,600.00	48,600.00	48,600.00	48,600.00	The Provincial Auditor, The Chairman - PH/CI, Dgte. City, Engr, Gormelio A. Paredes, PICE, c/o City Engineer's Office	N/A	N/A	N/A	N/A	N/A	N/A	

